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APPENDIX B

ADVANCE UNDERSTANDING ON PERSONNEL COSTS
POLICIES AND PROCEDURES

1.0 INTRODUCTION

This Advance Understanding sets forth the basis for determining the allowability of those
Contractor and Mg or Subcontractor human resource management policies and related expenses
that have cost implications under the Contract. This agreement is intended to cover the majority
of the human resources costs incurred by the Contractor for work performed by employees
assigned to work tasks authorized by the Richland Operations Office (RL) in accordance with
this Contract. Costs not specifically addressed in this advance understanding will be treated in
accordance with applicable FAR cost principles.

The Contractor and Mgjor Subcontractors shall select, employ, manage, and direct the work
force; and, apply the policies set forth herein in general conformity with the methods used in the
Contractor’ s private operations insofar as those methods are consistent with this Contract. The
Contractor shall use effective management review procedures and internal controls to assure that
the allowable costs set forth herein are not exceeded, and that areas which require prior approval
of the DOE Contracting Officer or designated representative are reviewed and approved prior to
incurrence of costs.

The Contractor shall promptly furnish all reports and information required or otherwise indicated
in this Appendix B to the Contracting Officer or designated representative. The Contractor and
the DOE recognize that other data requests may be made from time to time and the parties agree
to cooperate in meeting such requests.

20 GENERAL

Subject to the specific limitations, conditions, and exclusions of Subpart 31.2 of the Federal
Acquisition Regulations (FAR) as supplemented by DOE Acquisition Regulation (DEAR) 931.2,
and to the specia conditions set forth below, personnel and related costs incurred for work under
this contract by the Contractor and Major Subcontractors in accordance with the Contractor’s
corporate-wide policies consistently and uniformly applied throughout the corporation’s
domestic operations, and which have been furnished to and accepted by DOE-RL, are allowable.
Such policies will be summarized and submitted in the form of a Personnel Policies Manual
applicable to this Contract.

Revisions to corporate-wide or contract-only policies and employee benefit plans which increase
costs will be provided to DOE-RL for review for allowability prior to incurrence of costs.
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3.0 DEFINITIONS
Contractors

The Contractor — Fluor Hanford, Inc.

Major Subcontractors — Subcontractors included in the terms of this Appendix B and
throughout this contract are:

Numatec Hanford Corporation
Duratek Federal Services of Hanford, Inc.

In addition, DynCorp Tri-Cities Services, Inc. and Protection Technology Hanford are
included in the terms of this Appendix B,

Credited Service — Length of service for employees shall mean employment with the Contractor
or Mgor Subcontractors including recognized credited service with predecessor DOE Hanford
Contractors. Service credit will be applied in accordance with this Contract and the Contractor’s
service credit policies regarding leave accrual, severance pay, and other benefit programs.

FAR — Federal Acquisition Regulation

Workweek — The basic (or regular) workweek shall be 40 hours. Alternative workweeks may be
established with the approval of the Contracting Officer.

40 DIRECT COMPENSATION

The Contractor shall submit its Compensation Program applicable to work under this Contract to
the Contracting Officer for initial approval. Proposed Compensation Program design changes
which affect costs will also be submitted for review and approval by the Contracting Officer.

41  ADMINISTRATION OF WAGES AND SALARIES OF NONREPRESENTED
EMPLOYEES

Administration of Wages and Salaries of Nonrepresented Employees shall be carried out in
accordance with sound wage and salary administration principles and in a manner which shall
provide for equitable treatment of personnel on a definitive, systematic basis consistent with
economic business practices and judicious expenditure of public funds and which shall result in
payment of total compensation to individual employees conforming to the standards of
reasonableness as contemplated by FAR Subpart 31.205-6.
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Compensation Increase Plan for exempt employees and a Compensation Increase
Plan for non-exempt, non-bargaining employees for review and approval. The
funds are calculated as a percentage of exempt and non-exempt, non-bargaining
base payroll at the end of the prior salary year, expressed as an annualized
amount. The plans will include a separate fund for retention and recruitment
incentives as defined under 4.1.8.

All increases are charged to the fund on an annualized basis. Once an
individual’s salary increase is charged to the fund, reuse of that amount, i.e.,
recovery, for any other purpose during the salary year is unallowable. If an
individual terminates before receiving an increase, the portion of the fund
allocated for that increase may remain in the fund.

The Contractor shall also provide a copy of the annually developed salary
guidelines prepared for supervisory use, indicating the parameters for granting
various increases based on employee performance and current salary.

The dollar amounts of the funds shall be subject to review and adjustment by the
Contracting Officer upon a significant reduction in Contractor employment levels,
as in a reduction-in-force.

Top Management Official Salary Approval — The base annual salary for the
Contractor's Top Management Official is reimbursable only to the extent the
salary has been approved on DOE Form 3220.5, Application for Contractor
Compensation Approval, or other approved form, by the Contracting Officer.

The Contractor will provide supporting information with DOE Form 3220.5 (or
other approved form) 30 days in advance of the effective date.

Incentive Compensation, Bonuses and Project Assignment Allowances — Except
as specifically set forth in 4.1.8 "Recruitment and Retention Incentives", other
forms of Incentive Compensation, Bonuses, and Project Assignment Allowances
will not be allowable costs under this Contract unless specifically approved in
advance by the Contracting Officer.

Salary Structures — The Contractor shall establish separate salary structures
containing position grades, classifications, and salary ranges for exempt and for
non-exempt, non-bargaining employees who are assigned to work on the
Contract. The structures shall be submitted to the Contracting Officer for review
and approval in advance of incurrence of costs. No salary above the maximum of
the salary range shall be allowable except in those cases where a “red circle” rate
is authorized by the Contracting Officer.

Overtime Control Plan — If the overtime premium cost exceeds 12 percent of total
payroll, the Contractor shall submit to the Contracting Officer for approval an
annual overtime control plan that includes at a minimum (1) an
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premium fund (maximum dollar amount); (2) specific controls for casual overtime for
nonexempt employees; and (3) an evaluation of alternatives to the use of overtime.

The Overtime Control Plan shall also include the following historical data for non-exempt
and exempt employees:

(1) Tota cost of overtime;

(2) Total cost of straight-time;

(3) Overtime cost as a percentage of straight-time cost;
(4) Tota overtime hours;

(5) Tota straight-time hours; and

(6) Overtime hours as a percentage of straight-time hours.

Exempt employees are not eigible for overtime pay except as approved by the
Contracting Officer.

The Contractor shall submit to the Contracting Officer for approval any additional
overtime premium funds or plan changes based on mission requirements.

The Contractor shall submit any request for an extended workweek to the Contracting
Officer for approval. An extended workweek is a workweek regularly scheduled and
established in excess of the basic workweek of 40 hours and for a period of more than
four consecutive weeks.

Overtime pay shall be based on a 40- hour workweek.

Overtime work performed by employees of affiliate companies of the Contractor or
Major Subcontractors, assigned to Contract work on atemporary basis, will be
administered and paid in accordance with the policies of the affiliate.

Premium Pay - The Compensation Program shall contain provisions for any established
premium payments to employees, such as overtime, shift differential and special
gualification or certificaion pay.

Compensation Reports - The Contractor shall submit reports and information relating to
the administration of wages, salaries and benefits as the Contracting Officer may require
from time-to-time to evaluate the reasonableness of the Contractor’s total compensation

program.

Recruitment and Retention Incentives - Recruitment and retention incentives are
considered necessary to attract and retain certain core critical skills under current market
conditions. A plan for recruitment and retention will be included as a component of a
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variable pay plan within the annual compensation increase plan. The recruitment and
retention plan will contain projected critical skill needs, with justification for each critical
skill. Inthe event critical skill needs change during the year, after Contracting Officer
review and approval of the compensation increase plan, the Contractor shall submit a
request for Contracting Officer review and approval to modify critical skill needs in the
plan.

The Contractor will establish an annual pool exclusive of any merit funds for which
incurred costs are allowable under the Contract subject to the following conditions:

1 The Contractor will submit an annual report for actual recruitment/retention
incentives paid during the government fiscal year to include identification of the
individual, previous annual salary, proposed annual salary, amount of incentive
incurred, and brief description of rationale supporting the necessity. The annual
report will be a part of the annual salary reporting required by DOE Order 350.1.

2. The Contractor will annually review the approved annual pool amount to
determine if amaterial change in the annual amount for recruitment/retention
incentivesis necessary. If so, the Contractor shall formally request advance
approval from the Contracting Officer.

3. The Contractor will establish a separate account for recording all
retention/recruitment incentive costs subject to this provision.

4, Recruitment or retention incentives may be provided for both exempt and non
exempt employees based upon a critical need. The lump sum amount of
incentives should not exceed 20 percent of the employee’ s annual salary,
however, if necessary, the Contractor may exceed that target ceiling when written
approval has been obtained from the Contracting Officer.

5. Recruitment incentives shall not be used for attracting a prospective employee
that predominately works on another DOE Contract. Exceptions may be
approved in advance by the Contracting Officer.

6. Contractor employees will receive the recruitment/retention incentives in the form
of aone-time lump sum payment and/or in the form of a one-time increase to their
personal time bank.

7. Employees who receive recruitment incentives and voluntarily leave within 12

months of receipt of the incentive will be required to pay back the incentive.
Employees transferring from the PHMC to an affiliate company will be
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considered as a voluntary termination and will be required to reimburse the
recruitment incentive in accordance with this provision.

PHMC employees, who receive a retention incentive and voluntarily leave before
the end of the period for which the retention incentive was provided, will be
required to pay back the full amount of the paid incentive. Enployees
transferring from the PHMC to an affiliate company will be considered as a
voluntary termination and will be required to reimburse the retention incentive in
accordance with this provision.

Regardless of the Contractor’s ability to collect recruitment/retention amounts
from employees who have voluntarily terminated employment, such amounts are
unallowable under the Contract. In addition, attorney and collection service fees
in pursuit of collection of retention/recruitment amounts are unallowable.

COMPENSATION - EMPLOYEE WELFARE AND OTHER BENEFIT PLANS

Genera

Net costs of employer payments for the following non-statutory employee benefit plans,
as related to work under this Contract, are allowable subject to the limitations and
conditions set out in FAR 31.2. Theinitial terms and conditions of the plans shall be
submitted to and must be approved by the Contracting Officer. Copies of employee
communications, such as Summary Plan Descriptions, shall be provided to DOE when
issued. Costsincurred in the administration of the following plans are allowable:

Life Insurance (Basic, AD&D, Personal Accident, Dependent, other)
Disability Plans (Short Term and Long Term)

Medica Insurance Plan (Indemnity, HMO, PPO, other)

Dental Insurance Plans

Vision Plan

Retiree Medical and Life Insurance Plans

Other Benefit Plans

Flexible Spending Account(s) and similar programs (e.g. VEBAYS)
Employee Assistance Program

Other supplemental employee paid plans such as Group Universal Life,
Long Term Care

J-B-6
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Separation Pay
A. The cost of separation pay allowances for employees with one (1) or more years

of continuous service, who are involuntarily separated, will be allowable in
accordance with the Contractor’s policy. The initial policy, and any changes
thereto which increase costs, require the approval of the Contracting Officer.

B. In the event that responsibility for performance of work and services or operation
of part or al of the government-owned facilities under this Contract (including
standby protection and maintenance functions) is assumed by another Contractor
or Government agency, employees who are transferred to the employ of, or who
are offered employment within their same classification or at positions of
comparable responsibility by such Contractor or agency, which employment will
commence within thirty (30) days after being laid off, will not be paid any
separation pay allowance.

FAS 106 Vauation — The Contractor will provide a copy of the FAS 106 Valuation
annually to the DOE.

Multiple Employer Welfare Arrangement (MEWA) — The Contractor shall, as a separate
legal entity, administer the Hanford Employee Welfare Trust.

GROUP PENSION PLANS

General — Costs of the Contractor’s and Major Subcontractors' participation with other
Hanford Site Contractors in the Operations and Engineering Pension Plan, the Hanford
Contractors Multi-Employer Pension Plan for HAMTC Represented Employees, and the
Hanford Guards Union Pension Plan, or other plans as approved by the Contracting
Officer, will be alowable for the purpose of providing retirement benefits only to
employees under the Contract, and former employees of predecessor Hanford
Contractors, who are eligible to participate in one or more of the plans in accordance with
their terms. The plans must be established and maintained as qualified defined benefit
pension plans under the regulations of the Internal Revenue Code (IRC). The plan and
trust documents and any amendments thereto which effect substantive changes or
increase costs are subject to the approval of the Contracting Officer. With respect to each
of the plans, the parties agree as follows:

Administration of the Plans

A. Costs of employer contributions incurred under the terms of said plans and costs
incurred in the course of their administration are allowable to the extent approved
by the Contracting Officer. At DOE’s request, the Contractor shall provide an
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itemization of costs incurred for administration. The plan fund, not the
Contractor, shall be liable for costs incurred in the course of administration.

The Contractor will provide to DOE copies of the following annual reports:

(1) Accounting reports and annual actuaria valuations. The reports and
valuations will include at |east the information specified in DOE
Order 350.1, Chapter V1.

(2) DOL Form 5500 with schedules and attachments, as submitted to the
Department of Labor each year.

(3) Financia Accounting Standards Board (FASB) Statement 87 Report. A copy
of the FASB 87 report is prepared each year to satisfy the expense-reporting
requirement of the Office of Management and Budget.

The final accounting period shall end with the effective date of Contract
termination or expiration.

Actuaria gains and losses developed by annual valuations will be taken into
account for purposes of establishing contributions to the Plan as soon as
reasonably possible and consistent with requirements of the Employee Retirement
Income Security Act of 1974, amendments thereto, and any other applicable laws.

The aggregate annual contribution to the pension fund may range from the
minimum specified by the Internal Revenue Code (IRC) Section 412(b) to the
amount necessary to fully fund the year-end expected current liability. However,
the aggregate annual contribution to each plan shall be no less than the minimum
specified by IRC Section 412(b) nor greater than the tax-deductible limit specified
by the IRC Section 404. All contributions to each pension fund shall equal the
total amount currently attributable to participants in the plans. These
contributions will be based on the actuarial valuation, as determined by the
Employee Retirement Income Security Act of 1974, as amended va uation for the
most recent plan year. The fund shall be atrust.

If requested by DOE to do so, the Contractor will participate in pension plans
established on a multiple or multi-employer basis applicable to some or all DOE
prime cost-type Contractors on the Hanford Site.

The Contractor will take no action concerning the termination, merger, or spin-off

or other action affecting the status of the plans as separate contract-only plans
without the approval of the Contracting Officer. If the Contractor and DOE agree
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to terminate a defined benefit pension plan, the provisions of Sections 4.3.3 and
4.3.4 below will apply.

Unless otherwise required by federal law or resulting from the collective
bargaining process, no amendment to any of the pension plans shall result in
allowable costs under this contract if the adoption date of such amendment is later
than twelve (12) months before the termination or expiration date of the Contract.

4.3.3 Actions Reguired at Contract Termination or Expiration

A.

No Replacement Contractor - If this contract expires or terminates without a
replacement contractor, the DOE and the Contractor shall meet to determine the
ultimate disposition of all pension, post-retirement welfare, and post-employment
plans.

Replacement Contractor Situation- In the event of reassignment of all or a
portion of the Contractor’s work under this contract to a replacement
Contractor(s) or upon termination or expiration of said contract followed by a
replacement Contractor(s) the Contractor will assist DOE in the necessary
arrangements for the replacement Contractor(s) to take over the plans, plan assets
and plan liabilities. Such arrangements shall include preserving for these
employees their accrued pension benefit and vesting service time under the
Contract by carrying forward Contractor pension service time to the replacement
Contractor. Granting of such service credits shall not result in duplicate benefits
for the same service time.

Change of Plan Sponsor - The DOE shall have the unilateral right to change a
plan sponsor upon termination or expiration of the Contract.

Determination of Contract Service Pension Plan Assets and Liabilities

(1) Contract Service Assets - Contract Service Assets shall be determined in
accordance with 4.3.2 B(1) above and shall include all assets attributable to
DOE-funded employer contributions (including investment earnings thereon)
and the employee accumulations (including investment earnings thereon)
determined at current market value until the date of payment or transfer.

(2) Liahilities for Present ard Future Benefits - The Contractor’s actuary shall
quantify liabilities for employee plan benefits as of the contract termination
or expiration date.
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Financial Requirements — Funds to be paid or transferred to any party as aresult of
settlements relating to pension plan termination or spin-off shall be placed in short-term
investment funds from a date stipulated by the Contracting Officer until the actual date of
funds transfer.

Successor Contractor. Any DOE-reimbursed assets awaiting transfer to a successor
trustee or to DOE shall be actively managed by the Contractor until the successor trustee
or DOE is able to assume stewardship of those assets.

Specia Programs — The Contractor shall request DOE prior approval for each early-out
program, window benefit, disability program, planloan feature, employee contribution
refund, asset reversion, or incidental benefit. Such costs are unallowable until
specifically approved by the Contracting Officer.

GROUP SAVINGS PLANS

The Contractor and Major Subcontractors will maintain three savings plans for
employees who are €ligible to participate in accordance with their terms; two plans for
bargaining unit employees and one plan for non-bargaining employees (exempt and
nonexempt). The plarns must be established and maintained as qualified defined
contribution plans under the regulations of the Internal Revenue Code. The plan and trust
documents and any amendments thereto which effect substantive changes or increase
costs are subject to the approval of the Contracting Officer. With respect to the Plans, the
parties agree as follows:

A. Costs of employer matching contributions incurred and accrued under the terms
of the plans are allowable. The plan fund, not the Contractor, shall be liable for
the costs incurred in the course of its administration.

B. The Contractor will provide DOE with annual accounting reports within seven
months after the close of a plan year. In addition, a copy of IRS Form 5500 will
be provided to DOE each year when prepared by the Contractor.

C.  Employee forfeitures of accrued benefits shall be in accordance with the terms of
the Plan and such forfeitures shall be used to reduce Contractor contributions made
on behalf of remaining participating employees.

D. Intheevent of Contract expiration or termination, the Contractor, if requested by

DOE to do so, will transfer to a replacement Contractor the Plan, plan assets and
plan liabilities.
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E. The Contractor will take no action concerning termination, merger, spin-off, or
other action affecting the status of the plans as separate, contract-only plans
without the approval of DOE.

4.5 PAID ABSENCES

4.5.1 Personal Time Off — A Personal Time Bank (PTB) is established for eligible employees.
Absences for leisure time off, personal time off, facility closure days (holidays), time
away from work due to illness or injury, family emergencies or medical/dental
appointments will be charged to the employee’s PTB account if the employee wishes to
receive pay for the absence. All absences for exempt employees will be charged to the
PTB account in full day increments.

Eligible Employee:  Regular full-time or part-time exempt and salaried non-exempt
employees.

Pay Rate: Hours taken as time off will be paid at the employee’s base salary
rate in effect at the time of absence.

Composition: Accrual rates will include the following:
Vacation: 0-5 years service 80 hrs/yr
>5 years service 120 hrs/yr
>10 years service 160 hrs/yr
>20 years service 200 hrs/yr
Holidays: 72 hours designated as facility closure

Days; 8 hours designated by employee as floater

The facility closure days include New Year’s Day,
President’s Day*, Memorial Day*, July 4", Labor Day,
Thanksgiving Day, Friday After Thanksgiving,
December 24, and Christmas Day.

*These days are observed on the day specified by
Federal Law

Sick Personnel: Exempt 40 hrs/yr
Salaried non-exempt 56 hrs/yr

Time Not Included:  Absences for the following will not be taken from an
employee’s PTB account: Death in the Family (up to 5 days
per event); absences of less than full day increments for
exempt employees, excused absence (EA) Time (8 hours per
year for employees who work north of the Wye Barricade),
Jury Duty, Military, Road Conditions, Plant Injury,
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Volunteerism, and miscellaneous absences as defined in the
PTB Policy.

Cash Out Provision: During periods of active service, eligible employees may
request a partial cash out of accrued PTB hours.

* Employees will be allowed one cash out in a calendar year
except in those cases where the employee is terminating.

® Atleast 120 hours must remain in the employee’s account
after the cash out.

* The maximum hours which may be cashed out in a
calendar year are 120 hours in 2000 and thereafter.

® The rate of cash out will be at the base salary at the time of
cash out. Cash out will be in one-hour increments.

* Employees may opt to put the cash directly into their after-
tax Savings Plan account.

Maximum PTB Hours:  An employee may accumulate up to a maximum number of

PTB hours as follows:
* In 2000 900 hours
® In 2001 and thereafter 1000 hours

EXEMPT ACCRUALS (hours per biweekly pay period)

2000 and thereafter
0-5 years of service 7.69
5-10 years of service 9.23
10 to 20 years of service 10.77
More than 20 years of service 12.31

SALARIED NONEXEMPT ACCRUALS (hours per biweekly pay period)

2000 and thereafter
0-5 years of service 8.31
5-10 years of service 9.85
10-20 years of service 11.38
More than 20 years of service 12.92
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4.6 CORPORATE EMPLOYEES

Certain employees of the Contractor and Major Subcontractors transferred from an affiliate to
work under the Contract may continue to participate in their corporate group insurance, pension
and savings, and severance pay plans. Costs for such continued participation while assigned to
work under the Contract shall be billed to the Contract pursuant to applicable FAR cost
principles and/or Cost Accounting Standards. The DOE shall have no further obligation for
costs incurred by the parent organizations on behalf of such employees after reassignment or
termination from Contract work.

5.0 TRAVEL AND RELOCATION COSTS

Necessary and reasonable expenses incurred by employees and prospective employees for travel
and relocation at the request of the company in connection with work under this Contract are
allowable, subject to applicable provisions of FAR Subpart 31.2. Project Assignment
Allowances and outbound relocation costs upon termination or expiration are unallowable
beyond that recognized under Section 3161 (see H Clause, Transfer Relocation Allowance). In
accordance with these regulations, Contractor employees, including Major Subcontractors,
transferred from corporate entities will be administered under the Contractor’s common
Relocation and Travel policies which are subject to the review and approval of the Contracting
Officer. Special allowances for relocation of employees of Numatec shall be as set out in
Schedule 1., attached hereto.

6.0 COLLECTIVE BARGAINING AGREEMENTS
The Contractor will consult with DOE on all parameters before and during negotiations.
7.0  WORK FORCE RESTRUCTURING

The contractor is authorized to implement workforce restructuring actions, including involuntary
reductions of force, as set forth by the limits herein. Reductions impacting less than 50
employees in a rolling twelve-month period shall require verbal notification to the DOE
Contracting Officer at least fifteen calendars days in advance. Reductions impacting 50 or more
employees in a rolling twelve-month period shall require formal written pre-approval from the
DOE Contracting Officer. The request for approval is to include a listing of the number of
impacted employees by job position and an adverse impact analysis of protected class
employees.

8.0 EMPLOYEE MORALE, RECREATION, SERVICE AWARDS, AND WELFARE
PROGRAMS

Costs incurred for such programs are allowable in an amount not to exceed thirty-five dollars
($35.00) per employee per year.
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SCHEDULE 1
SPECIAL ALLOWANCES FOR COGEMA/SGN EMPLOYEES
ASSIGNED TO NUMATEC

Changes were made to this schedule as a result of Modification M086. The changes and
Schedule are considered business sensitive and have been redacted. The schedule contains the
changes that were redacted and approved by the Contracting Officer.
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PART 111 - LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

SECTIONJ
APPENDIX C

REQUIREMENT SOURCES AND IMPLEMENTING DOCUMENTS

This appendix lists the Federal, State and local laws and regulations, DOE Directives, Site-
specific manuals for functions and programs, and other agreements that contribute to the
planning basis required for the work scope set forth in Section C. The list of laws and
regulations is not comprehensive. Omission of any applicable law or regulation from this list
does not affect the obligation of the Contractor to comply with such law or regulation.

The Contractor will use a "graded approach” to determine applicable sets of requirements for use
in design, management and operation of the individual facilities, and execution of projects and
programs, with due consideration for industry standards, elimination of redundant requirements,
value added, and the level of risk associated with each facility or program.

New requirements or changes to the requirements identified below will be assessed for impact by
the Contractor. The Contractor will as appropriate, request elimination, a waiver or submit a
Baseline Change Request before incorporating and working to the new or changed requirement.

The requirements listed in this section will be applied to discrete work activities as the
Contractor determines to be applicable. The Contractor will maintain an applicability matrix to
manage requirements in direct support of cleanup and closure work. The matrix will be subject to
RL assessment. Facility-specific agreements will establish the work specific applicability.
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J.C.1 FEDERAL, STATE AND LOCAL LAWS AND
REGULATIONS

J.C.1.1 Code of Federal Regulations (CFR)

Document Number Title

10CFR 71 Packaging And Transportation Of Radioactive Material

10 CFR 72 Licensing Requirements For The Independent Storage Of Spent Nuclear Fuel

10CFR 73 Physical Protection Of Plants And Materials

10 CFR 436 Federal Energy Management And Planning Programs

10 CFR 707 Workplace Substance Abuse Programs At DOE Sites

10 CFR 708 DOE Contractor Employee Protection Program

10 CFR 710 Criteria And Procedures For Determining Eligibility For Access To Classified Matter Or Special Nuclear
Material

10 CFR 712 Human Reliability Program

10 CFR 820 Procedural Rules For DOE Nuclear Activities

10 CFR 830 Nuclear Safety Management

10 CFR 824 Procedural Rules for the Assessment of Civil Penalties for Classified Information Security Violations

10 CFR 835 Occupational Radiation Protection

10 CFR 850 Chronic Beryllium Disease Prevention Program

10 CFR 1021 National Environmental Policy Act Implementing Procedures

29 CFR 1904 Recording And Reporting Occupational Injuries And IlInesses

29 CFR 1910 Occupational Safety And Health Standards

29 CFR 1926 Safety And Health Regulations For Construction

36 CFR 1220 Federal Records, General

36 CFR 1222 Creation And Maintenance Of Federal Records

36 CFR 1228 Disposition Of Federal Records

36 CFR 1232 Audiovisual Records Management

36 CFR 1234 Electronic Records Management

36 CFR 1236 Management of Vital Records

36 CFR 60 National Register Of Historic Places

40 CFR 61 National Emission Standards for Hazardous Air Pollutants

40 CFR 82 Protection of Stratospheric Ozone

40 CFR 122 EPA Administered Permit Programs: The National Pollutant Discharge Elimination System

40 CFR 262 Standards Applicable To Generators Of Hazardous Waste

40 CFR 264 Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, And Disposal Facilities

40 CFR 265 Interim Status Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, And Disposal
Facilities

40 CFR 268 Land Disposal Restrictions

40 CFR 302 Designation, Reportable Quantities, and Notification

40 CFR 355 Emergency Planning And Notification

40 CFR 370 Hazardous Chemical Reporting: Community Right-To-Know

40 CFR 372 Toxic Chemical Release Reporting: Community Right-To-Know

40 CFR 761 Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in Commerce, and use
Prohibitions

40 CFR 763 Asbestos

40 CFR 60.150 Standards Of Performance For New Stationary Sources

41 CFR 101 Federal Property Management Regulations

41 CFR 102-192 Mail Management

48 CFR 970 DOE Management and Operating Contracts

49 CFR 40 Procedures For Transportation Workplace Drug Testing Programs

49 CFR 130 Oil Spill Prevention and Response Plans

49 CFR 107 Hazardous Materials Program Procedures

49 CFR 171 General Information, Regulations, and Definitions

49 CFR 172 Hazardous Materials Table, Special Provisions, Hazardous Materials Communications, Emergency

Response Information and Training Requirements
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Document Number
49 CFR 173
49 CFR 174
49 CFR 177
49 CFR 178
49 CFR 179
49 CFR 180
49 CFR 383
49 CFR 387
49 CFR 390
49 CFR 391
49 CFR 392
49 CFR 393
49 CFR 395
49 CFR 396
49 CFR 397

J.C.1.2 U.S. Code (USC)

Document Number
17 USC 506

18 USC 2319

33 USC 1251-1376
42 USC 13101

42 USC 13106

42 USC 6962

42 USC 7401

43 USC 1701

44 USC 3103

44 USC 3105

44 USC 3309

44 USC 3312

44 USC 3506
5 USC 552
5 USC 552A

J.C.1.3 Executive Orders

Document Number
Executive Order 12516
Executive Order 13101
Executive Order 13123
Executive Order 13148
Executive Order 13221

Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M236

Title

Shippers -- General Requirements for Shipments and Packagings
Carriage By Rail

Carriage by Public Highway.

Specifications For Packagings

Specifications For Tank Cars

Continuing Qualification And Maintenance Of Packagings
Commercial Driver's License Standards, Requirements and Penalties
Minimum Levels Of Financial Responsibility For Motor Carriers
Federal Motor Carrier Safety Regulations: General

Qualifications of Drivers

Driving of Commercial Motor Vehicles

Parts and Accessories Necessary for Safe Operations

Hours Of Service Of Drivers

Inspection, Repair and Maintenance

Transportation of Hazardous Materials, Driving and Parking Rules

Title

Copyright Infringement and Remedies, Criminal Offences
Stolen Property, Criminal Infringement of a Copyright
Clean Water Act

Findings & Policy

Source Reduction & Recycling Data Collection

Resource Conservation And Recovery Act (RCRA) Of 1976
Clean Air Act

Federal Land Policy And Management Act Of 1976
Transfer Of Records To Records Center

Safeguards

Preservations of Claims of Government Until Settled in General Accounting Office; Disposal Authorized
Upon Written Approval of Comptroller General

Photographs or Microphotographs of Records Considered as Originals; Certified Reproductions Admissible
in Evidence

Federal Agency Responsibilities
Public Information; Agency Rules, Opinions, Orders, Records, and Proceedings
Records Maintained on Individuals

Title

Final Guidance on Administrative Records for Selecting CERCLA Response Actions
Greening the Government Through Waste Prevention, Recycling, and Federal Acquisition
Greening the Government Through Efficient Energy Management

Greening the Government Through Leadership in Environmental Management

Energy Efficient Standby Power Devices

J.C.1.4 Office of Management and Budget Circulars (OMB)

Document Number
OMB Circular A-130

Title

Management of Federal Information Resources

J.C.1.5 Washington Administrative Code (WAC)

Document Number
WAC 46-48

WAC 173-200

WAC 173-216

WAC 173-218

WAC 173-240

Section J App-C M236 4-14-06
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Transportation Of Hazardous Materials

Water Quality Standards for Ground Waters of the State of Washington
State Waste Discharge Permit Program

Underground Injection Control Program

Submission of Plans and Reports for Construction of Wastewater Facilities
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Document Number
WAC 173-303
WAC 173-304
WAC 173-340
WAC 173-360
WAC 173-400
WAC 173-401
WAC 173-460
WAC 173-480
WAC 197-11
WAC 246-247
WAC 246-272
WAC 246-290
WAC 246-291
WAC 246-292
WAC 296- 65
WAC 446-65
WAC 470-12

J.C.1.6 Permits

Document Number
AOP 00-05-006
WA-000374-3
WA-002591-7
WA780008967

Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M236

Title

Dangerous Waste Regulations

Minimum Function Standards for Solid Waste Handling
Model Toxics Control Act -- Cleanup

Underground Storage Tank Regulations

General Regulations For Air Pollution Sources
Operating Permit Regulation

Controls for New Sources of Toxic Air Pollutants
Ambient Air Quality Standards and Emission Limits for Radionuclide
SEPA Rules

Radiation Protection -- Air Emissions

On-Site Sewage Systems

Public Water Supplies

Group B Public Water Systems

Water Works Operator Certification Regulations
Asbestos Removal and Encapsulation

WAC Commercial Motor Vehicle Regulations
Transporting Rules

Title

Hanford Site Air Operating Permit

National Pollutant Discharge Elimination System Permit for the 100 K Area Water Treatment Plant
National Pollutant Discharge Elimination System Permit for the 300 Area TEDF

Hanford Facility Resource Conservation and Recovery Act (RCRA) Permit

J.C.1.7 Local Laws and Regulations

Document Number
BCAA REGULATION

Section J App-C M236 4-14-06

Title
County Air Pollution Control Authority
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Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M236

J.C.2 DOE DIRECTIVES AND AGREEMENTS

J.C.2.1 Directives, Regulations, Policies, and Standards

Document Number

CRD M 140.1-1B
CRD O 1421
CRD O 142.2
CRD 01423
CRD O 151.1A
CRD N 205.2
CRD M 205.1-1
CRD N 205.3
CRD O 221.1
CRD 0 221.2
CRD 0 225.1A
CRD M 231.1-1A,Chg 1

CRD 0 241.1

CRD 0350.1, Chg 1
CRD 0 413.1A
CRD 0 414.1C
CRD 04331

CRD 0 450.1
CRD 0 460.1B

CRD 0460.2, Chg 1
CRD M 470.1-1
CRD M 471.2-1B
CRD M 471.2-2
CRD M 471.3-1

CRD 0 472.1C
CRD 0473.1
CRD 0 473.2
CRD M 473.2-1A
CRD M 474.1-2A
CRD 0 474.1A
CRD M 475.1-1A

CRD 0 522.1
DOE 1340.1B

DOE 5400.5, Chg 1&2
CRD 5480.20A

DOE 5530.3, Chg 1
DOE 5610.2, Chg 1

Title

Interface with the Defense Nuclear Facilities Safety Board

Classified Visits Involving Foreign Nationals

Safeguards Agreement and Protocol with the International Atomic Energy Agency
Unclassified Foreign Visits and Assignments

Comprehensive Emergency Management System

Foreign National Access to DOE Cyber Systems

Incident Prevention, Warning, and Response (IPWAR) Manual
Password Generation, Protection, and Use

Reporting Fraud, Waste, and Abuse to the Office of Inspector General
Cooperation With the Office of the Inspector General

Accident Investigations

Environment, Safety, and Health Reporting Manual (Implement per RL letter 04-PRO-0565, dated 9/2/04,
and RL letter 05-SED-0138, dated 6/17/05)

Scientific and Technical Information Management

Contractor Human Resources Management Program
Management Control Program

Quality Assurance

Maintenance Management Program for DOE Nuclear Facilities

Environmental Protection Program
Packaging and Transportation Safety

Contractor Requirements Document Departmental Materials Transportation & Packaging Management
Safeguards and Security Awareness Program

Classified Matter Protection and Control Manual (Only Chapter I11, Paragraphs 1 and 2, are applicable)
Classified Information Systems Security Manual

Manual for Identifying and Protecting Official Use Only Information (Implement per RL letter 05-PRO-
0180, dated 3/15/05, and 05-SES-0155 dated 6/17/05)

Personnel Security Activities

Physical Protection Program

Protective Force Program

Firearms Qualification Courses Manual

Nuclear Materials Management and Safeguards System Reporting and Data Submission Manual
Control and Accountability of Nuclear Materials

Identifying Classified Information

Pricing of Departmental Materials & Services

Management of Public Communications Publications and Scientific, Technical and Engineering
Publications

Radiation Protection of the Public and the Environment

Personnel Selection, Qualifications, and Training Requirements of DOE Nuclear Facilities
Radiological Assistance Program

Control of Weapon Data

J.C.2.2 DOE-RL Supplemented Contractor Requirement Documents

Document Number

CRD O 110.3 (5/8/00)

CRD 0 200.1 (Supp Rev 1)

CRD 0O 205.1 (Supp Rev 1

CRD M 231.1-2 (Supp Rev 3)
CRD 0O 420.1A (Supp Rev 2)

CRD 0O 425.1B (Supp Rev 1)
CRD 0 430.1A (Supp Rev 2)
CRD 0 435.1, Chg 1 (Supp Rev 0)
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Title

Conference Management

Information Management Program

DOE Cyber Security Management Program (Implement per RL letter 06-SES-0081, dated February 17, 2006)
Occurrence Reporting and Processing of Operations Information

Facility Safety (Implement per RL letter 03-PRO-0502, dated 6/13/03 directing implementation of phase 1, not
phase 2)

Startup And Restart Of Nuclear Facilities
Life Cycle Asset Management
Radioactive Waste Management
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Document Number

CRD O 440.1A (Supp Rev 0)
CRD O 440.2A (Supp Rev 1)
CRD O 442.1A (Supp Rev 1)
CRD O 461.1A (Supp Rev 0)

CRD 0 470.1, Chg 1 (Supp Rev 1)
CRD 0 470.2B (Supp Rev 2)

CRD O 471.1A (Supp Rev 0)

CRD M 471.2-1C Chg 1 (Supp Rev 1)
CRD M 471.2-4 (Supp Rev 0)

CRD O 471.2A (Supp Rev 2)

CRD O 471.4 (Supp Rev 0)

CRD O 471.3 (Supp Rev 1)

CRD M 473.1-1 (Supp Rev 0)

CRD M 473.2-2, Chg 1 (Supp Rev 0)
CRD N 473.9 (Supp Rev 0)

CRD M 474.1-1B (Supp Rev 0)
CRD 0 481.1B (Supp Rev 0)

CRD 0 551.1B (Supp Rev 0)

CRD 0 5480.19 Chg 2 (Supp Rev 3)

Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M236

Title

Worker Protection Management of DOE Federal and Contractor Employees
Aviation Management and Safety

Department Of Energy Employee Concerns Program

Packaging and Transfer or Transportation of Materials of National Security

Safeguards and Security Program Requirements
Independent Oversight and Performance Assurance Program (Implement per RL letter 03-PRO-0590, dated
7/18/03)

Identification and Protection of Unclassified Controlled Nuclear Information

Classified Matter Protection and Control Manual

Technical Surveillance Countermeasures Manual

Information Security Program

Incidents of Security Concern (Implement per RL letter 05-SES-0021, dated November 3, 2004

Identifying and Protecting Official Use Only Information (Implement per RL letter 05-PRO-0180 dated 3/15/05,
and RL letter 05-SES-0155, dated 6/17/05)

Physical Protection Program Manual

Protective Force Program Manual

Security Conditions

Manual for Control and Accountability of Nuclear Materials
Work for Others (Non Department of Energy Funded Work)
Official Foreign Travel

Conduct of Operations Requirements for DOE Facilities

J.C.2.3 DOE-RL Implementing Documents

Document Number
DOE-0223

DOE/RL-2001-0036, REV. 0 - A
DOE/RL-2002-12
DOE/RL-89-10

DOE/RL-94-02

DOE/RL-96-68, Rev 2
DOE/RW-0333P, Rev. 8

SCSP, July 5, 2005

Title

RL Emergency Implementing Procedures

Hanford Sitewide Transportation Safety Document

Hanford Radiological Health and Safety Document

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Hanford Emergency Management Plan

Hanford Analytical Services Quality Assurance Requirements Document

Office of Civilian Radioactive Waste Management - Quality Assurance Requirements and Description for
the Civilian Radioactive Waste Management Program.

Richland Regional Office Site Counterintelligence Support Plan, Hanford Site Cl Support Plan (SCSP)

J.C.2.5 Record of Decisions (ROD)

Document Number
(none)

53 FR 12449, April 14, 1988, No. 72, pp.
12449

61 FR 10736, March 15, 1996, Doc. 96-6291
61 FR 36352, July 10, 1996, Doc. 96-17561
61 FR 41956, August 9, 1996, Doc. 96-20237

62 FR 3014, January 21, 1997, Doc. 97-1355

63 FR 3623, January 23, 1998, Doc. 98-1653
63 FR 3629, January 23, 1998, Doc. 98-1654
63 FR 41810, August 5, 1998, Doc. 98-20895

63 FR 43386, August 13, 1998, Doc. 98-
21744

64 FR 46661, August 26, 1999, Doc. 95-
29313

64 FR 46661, August 26, 1999, Doc. 99-
22149

64 FR 61615, November 12, 1999, Doc. 99-

29325

65 FR 10061, February 25, 2000, Doc. 00-

4439
DOE/EA-0987

Section J App-C M236 4-14-06

Title
200-ZP-1 Interim Action Declaration of the ROD

Disposal of Hanford Defense High-Level, Transuranic, and Tank Waste Environmental Impact Statement,
Hanford Site, Richland, Washington: Record of Decision (ROD)

Record of Decision: Management of Spent Nuclear Fuel From the K Basins
Record of Decision for the Plutonium Finishing Plant Stabilization

Record of Decision for the Disposal of Decommissioned, Defueled Cruiser, Ohio Class, and Los Angeles
Class Naval Reactor Plants

Record of Decision for the Storage and Disposition of Weapons-Usable Fissile Materials Final
Programmatic Environmental Impact Statement

Record of Decision for the Waste Isolation Pilot Plant Disposal Phase

Record of Decision for the Waste Management Program: Treatment and Storage of Transuranic Waste
Record of Decision for the Waste Management Program: Treatment of Non-wastewater Hazardous Was
Amended Record of Decision for Storage and Disposition of Weapons-Usable Fissile Materials

Record of Decision; Safe Interim Storage of Hanford Tank Wastes

Record of Decision for the DOE Waste Management Program: Storage of High-Level Radioactive Waste
Record of Decision: Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP EIS)
Record of Decision for the Waste Management Program: Treatment and Disposal of Low-Level Waste and

Mixed Low-Level Waste; Amendment of the Record of Decision for the Nevada Test Site
Disposition of Alkali Metal Test Loops, Hanford Site, Richland, Washington
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Document Number

DOE/EA-0993
DOE/EA-1185
DOE/EA-1319
DOE/EIS-0222-F
DOE/EIS-0244-FS-1
DOE/EIS-0244-FS-2
DOE/EIS-0244-FS-3
DOE/EIS-0244-FS-4
DOE/EIS-0244-FS-5
DOE/EIS-0244-FS-6
DOE/EIS-0244-FS-7
DOE/EIS-0244-FS-8
DOE-EIS-0244-FS-9
DOE/EIS-0244F
DOE/EIS-0245-SA1
DOE/EIS-0283
DOE/EIS-0310

(none)
(none)
(none)
(none)

Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M236

Title

Environmental Assessment, Shutdown of the Fast Flux Test Facility, Hanford Site, Richland, Washington
Management of Hanford Site Non-Defense Production Reactor Spent Fuel
Disposition of Surplus Hanford Site Uranium, Hanford Site, Richland Washington
Comprehensive Land Use Plan EIS

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Record of Decision for Plutonium Finishing Plant Stabilization Final EIS, June 1996
Supplemental Analysis for EIS-0245F

Record of Decision for the Surplus Plutonium Disposition Final EIS, January 2000

Final Programmatic Environmental Impact Statement for Accomplishing Expanded Civilian Nuclear Energy
Research and Development and Isotope Production Missions in the United States Including the Role of the
Fast Flux Test Facility

Interim Action ROD for the 200-UP-1 Operable Unit

Interim Action ROD for the DOE Hanford 100-HR-3 and 100-KR-4 Operable Units
Interim Action ROD for the DOE Hanford 100-NR-1 and 100-NR-2 Operable Units
Interim Action ROD for the DOE Hanford 300-FF-2 Operable Unit, April 2001

J.C.2.6 Authorization Agreements (latest implemented revision)

Document Number

HNF-10611
HNF-9830

HNF-11186
HNF-11187

HNF-5356
HNF-5810

HNF-19225
HNF-20747
HNF-25842

Title

WESF Authorization Agreement

Plutonium Finishing Plant Authorization Agreement
B Plant Authorization Agreement

Plutonium-Uranium Extraction Authorization Agreement (Includes PUREX Facility and PUREX Storage
Tunnels)

Spent Nuclear Fuel Project Authorization Agreement

324 Building Deactivation Project Authorization Agreement

FFTF Authorization Agreement

U Plant Authorization Agreement

Reduction and Oxidation Facility (REDOX)

Solid Waste Operations Complex (SWOC) Authorization Agreement

J.C.2.7 Acceptance Criteria

Document Number

BHI-00139
CAO0-94-1012
DOE-STD-3013
DOE/RW-0351 Rev 3

DOE/WIPP-02-3122 Rev. 0.1

HNF-2599, Rev. 6

G-ESR-G-00035, Rev. 1, dated July 26, 2000

HNF-2600, Rev. 7
HNF-3172
HNF-EP-0063

HNF-SD-SNF-OCD-001, Rev. 6

LA-UR-00-3245
SNF-4894

SNF-7199
WHC-SD-SNF-TI-001

Section J App-C M236 4-14-06

Title

Environmental Restoration Disposal Facility Waste Acceptance Criteria

Quality Assurance Program Document (QAPD)

Stabilization, Packaging and Storage of Plutonium - Bearing Materials

Waste Acceptance System Requirements Document, E000000000-00811-1708-0001 REV 03
Contact-Handled Transuranic Waste Acceptance Criteria for the Waste Isolation Pilot Plant
Hanford Site Transuranic Waste Characterization Quality Assurance Project Plan

Savannah River Site Stabilization and Packaging Requirements for Plutonium Bearing Materials in Storage
Hanford Site Transuranic Waste Certification Plan

Hanford Site Liquid Waste Acceptance Criteria

Hanford Solid Waste Acceptance Criteria

Spent Nuclear Fuel Project Product Specification

Integrated Surveillance Program in Support of Long-Term Storage of Pu-Bearing Materials
Spent Nuclear Fuel Project Acceptance Criteria for LWR Spent Fuel Storage System
Shippingport PWR Core 2 Blanket Fuel Assemblies Acceptance Criteria

Hanford Spent Fuel Inventory Baseline
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J.C.2.8 Mutual Aid Agreements

Document Number
(none)

(none)
0103719/01-SES-293
(none)
13700-2-J0595
(none)

(none)

(none)

(none)

(none)

(none)

(none)

(none)

(none)

(none)
(none)
(none)

(none)
(none)

(none)
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Title

The Memorandum Of Understanding Between The U.S. Fish And Wildlife Service (FWS) And The U.S.
Department Of Energy, Richland Operations Office, (DOE-RL) For The Operation Of The Fitzner-Eberhardt
Arid Lands Ecology Reserve At The Hanford Site

Memorandum of Understanding for Mutual Law Enforcement Assistance
Air Tanker Support
Tri-County Mutual Aid Agreement

Cooperative Agreement Between U.S. Fish And Wildlife Service, Hanford Reach National
Monument/Saddle Mountain National Wildlife Refuge And Columbia National Wildlife Refuge And The
DOE/RL Hanford Fire Department.

Letter Of Agreement Between U.S. Department Of Energy, Richland Operations Office (RL) And National
Weather Service (NWS) For Possible Response To An Emergency At The Hanford Site

Memorandum Of Understanding Between Energy Northwest And U.S. Department Of Energy, Richland
Operations Office For Emergency Preparedness and Response

Memorandum Of Understanding Between Siemens Power Corporation And U.S. Department Of Energy,
Richland Operations Office

Memorandum Of Understanding (MOU) Between The U.S. Department Of Energy, Richland Operations
Office (RL) And Kadlec Medical Center (KMC)

Memorandum Of Understanding Between The United States Department Of Energy-Richland Operations
Office (RL) And Kennewick General Hospital

Memorandum Of Understanding Between The United States Department Of Energy-Richland Operations
Office (RL) And Our Lady of Lourdes Medical Center

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Benton County Emergency Services For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Franklin County For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy Richland Operations Office And
Grant County For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office, And
Hanford Environmental Health Foundation And Energy Northwest For Treatment Of Radiologically
Contaminated Persons

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Hanford Environmental Health Foundation And Allied Technology Group, Inc. For The Use Of The
Emergency Decontamination Facility

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Hanford Environmental Health Foundation And Siemens Power Corporation For The Use Of The Emergency
Decontamination Facility December 1999

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And The
State Of Oregon For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Washington State For Emergency Preparedness

Memorandum Of Understanding Between The Washington State Department Of Agriculture, Adams County
Noxious Weed Control Board, Benton County Noxious Weed Control Board, Franklin County Noxious
Weed Control Board, Grant County Noxious Weed Control Board and United States Department Of Energy
Richland Field Office For Management Of Noxious Weed And Undesirable Plants.
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Contract Number DE-AC06-96RL13200
Modification M205
Page 1 of 22

FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE
Rev. 0, June 10, 2004
PBS: RL-011, NM Stabilization and Disposition — PFP
Allocated Fee: $54.8M of the fee available in Contract B.4

Performance Objective 1: Complete Pu Stabilization and Packaging, legacy Pu holdup removal and PFP
de-inventory by 30 September 2006
$24M of the fee available in Contract B.4

Performance Objective 1a: Complete stabilization & packaging of DNFSB 2000-1 Pu bearing materials
by 18 February 2004. COMPLETE
1) Increments as follows:

a) $2.5 M for 9 increments of 500 items and 1 increment of 166 items of polycubes and oxides
stabilized and packaged. COMPLETE

b) $1.0M upon completion of all polycubes. COMPLETE

¢) $5.0M upon completion of all stabilization and packaging of Pu bearing materials by 18 February
2004. COMPLETE

Performance Objective 1b: Complete the deinventory of the PFP DOE-STD-3013 containers and
unirradiated fuel by shipping them to Savannah River or other approved
location by 30 September 2006.

1) $1.0M may be earned as progress payment for initial shipment to SRS
2) $3.8M may be earned as progress payment in 8 equal increments for 3013 containers shipped and 2
equal increments for un-irradiated fuel pins and assemblies shipped to SRS.

Completion Criteria:

e A SNM shipment is considered complete when the shipment leaves the PFP PA either by SST or
commercial shipment.

Assumptions:
e None identified.

Government Furnished Services/Items:
e DOE will provide authorization to allow shipment of Hanford Pu to SRS to begin by 30 August 2004
e  Minimum of 32 SST convoys (3 SSTs per convoy at a rate of 18 convoys between FY 2004 and FY

2005, and 14 convoys in FY 2006) for PFP de-inventory by 15 September 2006 not to exceed more
than 3 convoys in one month.

¢ DOE will provide authorization to allow shipment of un-irradiated fuel pins and assemblies including
contaminated driver fuel assemblies in MFFPs to SRS by 30 September 2005. This does not include
NRC approval of PFP payload in MFFP SARP.

e SRS will empty MFFP shipping casks and make available for return to Hanford.

Performance Objective 1c: Remove and disposition plutonium holdup in process equipment at PFP by
30 September 2005

1) $6.8M may be earned as provisional payment in 10 increments of 10% Pu holdup removed and
dispositioned. Provisional payment converts to progress payment upon completion of Pu holdup
removal and disposition by 9/30/05. Increments payable as follows:

a) 10 increments of 10% of Pu holdup removed and dispositioned.
i) Increment 1-2 at $1M each. (COMPLETE)
ii) Increment 3-6 at $0.6M each.
iii) Increment 7-10 at $0.6M each.

RL-CO Date
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Modification M205
Page 2 of 22

FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE
Rev. 0, June 10, 2004
PBS: RL-011, NM Stabilization and Disposition — PFP
Allocated Fee: $54.8M of the fee available in Contract B.4

Completion Criteria:

1) Legacy holdup removal is considered complete when sufficient plutonium holdup has been removed
and dispositioned such that the remaining legacy plutonium does not require protected area controls.
Disposition is complete when the plutonium has been either stabilized and packaged to meet DOE-
STD-3013 and placed in vault storage, or has been prepared and packaged for disposal at WIPP in
accordance with Hanford Solid Waste Acceptance Criteria (which incorporates the WIPP Waste
Acceptance Criteria), or removed from the PFP protected area, or removed from the Material Control
and Accountability (MC&A) records.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 1d: Disposition miscellaneous nuclear materials stored at PFP

1) $1.5M may be earned as progress payment in 3 increments as follows:
a) 1 increment of $0.5M for initial shipment of miscellaneous nuclear material
b) $1M in 2 increments of $0.5M for disposition of each 50% of remaining miscellaneous nuclear
materials

Completion Criteria:

e Materials to be dispositioned are the following at PFP as of 1 May 2004:
o HEU fuel pins
Sodium bonded fuel
Potentially NaK bonded fuel
Pu-Be sources
Am-Be sources
Pu-238 sources
Surplus californium items
Surplus thorium items
Surplus strontium items
Surplus neptunium items
Surplus selenium items
Surplus rubidium items
Surplus uranium items (excluding U-233)
Surplus U-233 items
Surplus americium items (excluding Am-Be)
o  Sources/standards not needed to support D&D of PFP
e Disposition of the nuclear material listed above is considered complete when the materials/fuel have
been removed from the Protected Area and dispositioned as waste or shipped to another site/facility.
Sources and standards that are needed for D&D are not included.

O OO O0OO0OO0OO0OO0OO0oOOoOOoOOoOOoOOo

Assumptions:
e None identified

Government Furnished Services/Items:
e None identified
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Modification M205
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FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE
Rev. 0, June 10, 2004
PBS: RL-011, NM Stabilization and Disposition — PFP
Allocated Fee: $54.8M of the fee available in Contract B.4

Performance Objective 1e: Remove remaining SNM from PFP such that safeguards and security controls
for a protected area are no longer required.

1) $2.4M may be earned as progress payment in 3 increments as follows:
a. $1M upon completion of shipment of LAMPRE fuel,
b. $1M upon completion of shipment of slightly irradiated FFTF fuel
c.  $0.4M upon completion of removal of remaining SNM from PFP such that special access and
safeguards and security controls for the PFP protected area are no longer required as
determined by a security risk assessment or equivalent. Limited area “islands” will be used
and are acceptable for the protection of information and any remaining SNM at PFP.

Completion Criteria:

e Shipment of LAMPRE and slightly irradiated fuel is considered complete when the shipment leaves
the PFP PA and accountability is transferred to the receiving organization. Removal of remaining
SNM from PFP is complete when special access and safeguards and security controls for the PFP
protected area are no longer required as determined by a security risk assessment or equivalent.
Limited area “islands” will be used and are acceptable for the protection of information and any
remaining SNM at PFP. Provide documentation showing that the remaining nuclear material at PFP
no longer requires a protected area per the DOE Orders. Actual elimination of the PFP PA controls is
not required as part of this performance incentive.

Assumption
e None identified

Government Furnished Services/Items
e Approved Safeguards and Security waivers for the CSB as follows: 1) protected area, 2) secondary
alarm station, and 3) material control and accountability associated with the storage of Category |
special nuclear materials within 90 days of submittal.

Performance Objective 2: Demolish PFP consistent with the Action Memoranda (AM)
$30.797M of the fee available in Contract Clause B.4

Performance Objective 2a: Transition facilities at PFP per the PFP Complex End Point Criteria and in
accordance with applicable TPA milestones

1) $0.5M may be earned as progress payments in 2 equal increments of $0.25M each upon demolition of
ten PFP facilities at PFP to slab-on-grade by 30 September 2005.

2) $2.0M may be earned as progress payments upon demolition of the highly contaminated 232-Z Pu
waste incinerator facility to slab-on-grade by 31 March 2006.

Completion Criteria:

1) Transition of facilities is complete when the facility specific end point criteria have been met and
signed off as complete except the contamination control cap may be omitted provided contamination
control is provided per Hanford Site criteria. Omission of the contamination control cap allows the
economical installation of final contamination control caps at the end of the project. The 10 facilities
to be transitioned are MO-834, MO-839, MO-264 (excessed), 234-ZB, 234-ZC, 241-ZB, 2731-Z,
2735-7,2902-Z, and 2904-ZA. Substitution of other buildings on the DOE-HQ gold metrics nuclear
facilities list is allowed for the listed facilities not required to be removed for Design Basis Threat
requirements.
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Allocated Fee: $54.8M of the fee available in Contract B.4

2) Transition of 232-Z is complete when the facility specific end point criteria have been met consistent
with the Action Memorandum and signed off complete except the contamination control cap may be
omitted provided contamination control is provided per Hanford Site criteria.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 2b: Complete decontamination or removal of the highest hazard Pu process and
waste handling equipment and systems by 30 September 2006

1) $3.6M may be earned as progress payment upon isolation of the 241-Z high-level waste storage tank
facility from the underground transfer line to Tank Farms in accordance with TPA milestone M-83-31
by 30 June 2005.

2) $0.3M may be earned as progress payment upon transition of the 241-Z/ZA high-level waste storage
tank facility to demolition ready by 30 September 2006.

3) a) $3.0M may be earned as progress payment upon removal or decontamination to low-level waste
criteria pencil tanks in the highly contaminated 236-Z Pu Reclamation Facility by 30 September 2006.
Fee is payable in 4 increments of 11 pencil tanks each. Increments 1-2 at $1M each. Increments 3-4
at $0.5M each.

b) $2.5M may be earned as progress payment in 2 increments upon removal or decontamination to
low-level waste process equipment in the highly contaminated 236-Z Pu Reclamation Facility by
30 September 2006, as follows:
i) $1.0M upon completion of removal or decontamination to low-level waste process equipment
in room 50 and 60
ii) $1.5M upon completion of removal or decontamination to low-level waste of the remaining
process equipment

4) $16M may be earned as 10 equal payments in 10% increments for removal or decontamination to low-
level waste criteria of 189 Pu contaminated gloveboxes and hoods in 234-5Z Pu processing facility by
30 September 2006. First five increments will provisional payments and the 2™ five increments will be
progress payments. Provisional payments convert to progress payment upon completion of the 5th
increment.

5) $2M may be earned as progress payment, in 2 increments as follows:

a) $0.5M for initial entry and characterization of 242-7Z

b) $1.5M upon completion of the clean out of Pu and Americium contaminated gloveboxes and
contaminated chemical processing tanks in the highly contaminated 242-Z Americium extraction
facility if completed by 30 September 2006

6) $0.297M may be earned as progress payment for completion of Area 6.1, Chemical Make-up Rooms
336 & 337 (23 chemical storage tanks) under the original PI. - COMPLETE.

7) $0.1M may be earned as progress payment upon completion of size reduction and disposition or
decontamination of LLW HA-20MB glovebox by 31 March 2006.

8) $0.5M may be earned as progress payment upon disposition of approximately 600 contaminated
plutonium nitrate solution storage containers located at PFP by 30 September 2006. Fee is payable in
4 increments of 25% at $0.125M per increment.

Completion Criteria:
1) 241-Z isolation is complete when the TPA milestone has been met.
2) 241-Z/ZA is considered ready for demolition when the facility has been isolated from Tank Farms and

RL-CO Date




Contract Number DE-AC06-96RL13200
Modification M205
Page 5 of 22

Rev. 0, June 10, 2004
PBS: RL-011, NM Stabilization and Disposition — PFP
Allocated Fee: $54.8M of the fee available in Contract B.4

FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE

3)

4)

5)

6)

7)
8)

Assumptions:

Government Furnished Services/Items:

all incoming feeds, waste tanks and associated piping within the vaults have been dispositioned in
accordance with the 241-Z/ZA Closure Plan or EE/CA and Action Memorandum, contamination has
been fixed, all utilities have been isolated, and permits are in place to initiate demolition of the above
grade structure. The final filters and stack may remain operational in support of surveillance and
maintenance and demolition activities.

236-Z

a) 236-Z Pencil tank removal or decontamination is considered complete when pencil tanks have
been removed or decontaminated to LLW criteria. Resultant waste has been packaged and
dispositioned per the Hanford Waste Acceptance Criteria.

b) 236-Z Process Equipment is considered complete when gloveboxes, tanks, pipes, and ducts that
were designed as primary confinement of plutonium have been removed or decontaminated to
LLW criteria for removal as part of the building rubble to be dispositioned at ERDF as low-level
waste or per agreed upon endpoint. The final filters and stacks may remain operational in support
of surveillance and maintenance and demolition activities.

234-5Z Glovebox and hood removal is considered complete when the glovebox and hood have been

removed and dispositioned as waste per the Hanford Waste Acceptance Criteria or the glovebox and

hood and remaining equipment and components inside the glovebox and hood have been determined
to be LLW.

242-7 Cleanout

a) Initial entry and characterization is considered complete when the initial entry is made, safety
system conditions are identified and safety systems are confirmed to be operable or made operable

b) 242-Z Cleanout is considered complete when chemical feed lines are gravity drained to where they
enter the glovebox/process tank, tanks meet the RCRA definition of “empty,” and gloveboxes
have had SNM and ion exchange columns removed to allow the glovebox to be size reduced for
later disposal.

Chemical Make-up Rooms 336 & 337 are considered complete per the completion criteria in

Performance Incentive S-5, 6.1, as transmitted in contract modification 166. COMPLETE.

HA-20MB glovebox is complete when the HA-20MB Closure Plan has been met.

Solution Storage container disposal is considered complete when all used plutonium solution

containers at PFP have been packaged and dispositioned per the Hanford Waste Acceptance Criteria

and removed from the PA.

None identified.

None Identified.

Signatures

R. G. Gallagher, President & Chief Executive Officer Date
Fluor Hanford, Inc.

K.A. Klein, Manager Date
Richland Operations Office

RL-CO
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Allocated Fee: $46.7M of the fee available in Contract Clause B.4

Performance Objective 1: Deactivate and Remove K Basins

Performance Objective 1a: Remove SNF from K Basins
$9.0M of the fee available in Contract Clause B.4
Removal of the K-East Basin fuel enables removal of associated sludge and water, thus eliminating a major
environmental risk to the Columbia River. Removal of the fuel from K-West Basin to the 200 Area Plateau
moves highly radioactive material away from the river and enables the K-West Basin to be decommissioned,
thus reducing the risk of contaminant release to the environment in the event of a basin leak.
1) $2.0M may be earned as provisional payment in 10 Increments of 360 fuel canisters transferred from

K-East to K-West as follows:

a) Increment 1-2 at $500K each. COMPLETE

b) Increment 3-6 at $200K each. COMPLETE

¢) Increment 7-9 at $50K each COMPLETE

d) Increment 10 at $50K each

This provisional payment shall convert to progress payment upon completion of permanent removal
of water from K-East Basin by 31 January 2006.
2) $5.0M may be earned as progress payments in 9 increments of 113 MTHM and 1 final increment of
remaining MTHM of SNF moved from K-West.
a) Increments 1-7 at $500K each. COMPLETE
b) Increments 8-10 at $500K each
3) $2.0M may be earned as progress payments in 4 increments of 80 MCOs and 1 final increment of 80
plus MCOs welded and stored in CSB in final configuration.
a) Increments 1-2 at $400K each. COMPLETE
b) Increments 3-5 at $400K each.

Completion Criteria:

1) All spent nuclear fuel removed from the K-East Basin (excluding fuel fragments that may be
discovered during subsequent sludge removal).

2) All spent nuclear fuel removed from the K-West Basin (excluding fuel fragments that may be
discovered during subsequent sludge removal).

3) MCOs stored in Canister Storage Building, welded and in final configuration ready for transfer to
national geologic repository. Included are only the MCOs containing K Basins fuel and the
Shippingport Spent Fuel Containers (SSFCs) containing the Shippingport PWR fuel removed from
T-Plant. Excluded is the final welding of the MCOs designated in the MCO Monitoring Plan,
SNF-5536, for long-term monitoring.

Assumptions:
« None identified

Government Furnished Services/Items:
o None identified

Performance Objective 1b: Remove and Treat K Basin Sludge
$20M of the fee available in Contract Clause B.4

1) $4M may be earned as progress payment upon transfer of K-East sludge into containers in K-West by
31 July 2005, linearly decreasing to $0 by 30 October 2005. The K-East Basin has leaked in the past,
resulting in releases to the soil column only 400 feet from the Columbia River. Removing the sludge
from K-East and transferring it to containers in K-West will allow for expedited D&D of the K-East
Basin and elimination of the mobile source term (i.e., contaminated water, unfixed contamination on
structures and equipment) within the K-East Basin.
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2) $2M may be earned as a progress payment upon the retrieval and treatment of 1 m’ of sludge to a
WIPP certifiable waste form.

3) $4M may be earned in two equal increments upon removal of found fuel and fuel scrap from K
Basins. Removal of fuel pieces found during sludge containerizations allows for the basins water to
be removed and the basins to undergo D&D.

a) $2M may be earned as provisional payment upon transfer of found fuel and fuel scrap from KE to
KW by 31 July 2005.

b) $2M may be earned as progress payment and the provisional payment shall convert to progress
payment upon removal of found fuel and fuel scrap from KW by 30 September 2006.

4) $10M may be earned as progress payment upon commencement of floor and canister sludge treatment
into the current draft WIPP certifiable waste form by 30 March 2006, linearly declining to $8M on 30
September 2006. Accelerates sludge treatment by over 12 years and eliminates long term storage and
processing at T-Plant and the associated costs and risk of release. Allows for earlier closure of T-
Plant.

Completion Criteria:

1) Sludge removed from K-East Basin as required to allow removal of the basin as a low-level waste
(consistent with sludge end-point criteria contained within HNF-20632 [draft] “End-Point Criteria for
K Basin Interim Remedial Action”).

2) An initial quantity of sludge will be retrieved from K Basins and treated to a waste form “certifiable”
under the WIPP WAC.

3) Found fuel and scrap removed from K Basins packaged in MCOs, and the loaded MCOs processed
through the CVD facility and shipped to the CSB.

4) Sludge treatment is considered to have commenced following processing of the first 50 remote
handled waste packages into a waste form that is certifiable under the draft RH-TRU WIPP WAC.
The sludge treatment systems are capable of treating each sludge form.

Assumptions:
e None identified.

Government Furnished Services/Items:
e Review and respond to MC&A Plan and Deviation Request for the current sludge disposition path
within 45 days of submittal.

Performance Objective 1c:  Deactivate, Immobilize or Encapsulate, De-water, and Remove K-East
Basin; and initiate Deactivation and Removal of K-West Basin
$17.7M of the fee available in Contract Clause B.4

1) $3M may be earned as provisional payment upon completion of permanent water removal from
K-East Basin, payable in 2 increments as follows:
a) $1M may be earned as provisional payment for risk reduction achieved by initiating permanent
water removal from the K-East Basin.
b) $2M may be earned as provisional payment upon completion of permanent water removal from
K-East Basin.
The provisional payment shall convert to progress payment upon completion of Performance
Objective 2b below.
2) $3.2M may be earned as progress payments for removal, immobilization or encapsulation of K-East
Basin contamination as follows:
a) $1M may be earned upon achievement of risk reduction by immobilizing or encapsulating the
construction joint, the location of past basin water leakage, in the K-East Basin Discharge Chute
by 30 December 2004.
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b) $2.2M may be earned upon decontamination or immobilization of contamination, and
encapsulation of all 3 K-East Basin Bays by 28 February 2006.
3) $7.5M may be earned as progress payment upon completion of removal and transport of the K-East
Basin to ERDF payable in 3 increments as follows:
a) $1M may be earned for removal of K-East Basin superstructure by 30 June 2006, linearly
decreasing to $0 by 31 July 2006.
b) $1M may be earned for removal of the first encapsulated K-East Basin section by 31 July 2006,
linearly decreasing to $0 by 31 August 2006.
c) $5.5M may be earned for removal of the final K-East Basin sections to ERDF by 30 September
2006.
4) $4M may be earned as progress payment upon removal, encapsulation or immobilization of K-West
Basin contamination, payable in 3 increments as follows:
a) $1M upon immobilization or encapsulation of the K-West Basin discharge chute and associated
water removal by 31 December 2005.
b) $1M upon removal of contaminated Fuel Canisters to support technical basis for D&D from the
K-West Basin (source term and risk reduction) by 31 January 2006, linearly decreasing to $0 by
1 March 2006.
¢) $2M upon decontamination or immobilization of 7,600 ft* of the K-West Basin walls by 31
August 2006, linearly decreasing to $0 by 30 September 2006.

Completion Criteria:

1) Water from K-East Basin removed and transferred to the 200 Area Effluent Treatment Facility (ETF)
or equivalent approved disposition.

Water removal is completed when the last tanker truck leaves the K Basins for ETF or other
permanent removal disposition.

2) K-East Basin debris and contamination removed or immobilized, only to the extent necessary to meet
ERDF WAC, (consistent with basin end-point criteria contained within HNF-20632 [draft] “End-Point
Criteria for K Basin Interim Remedial Action”).

a) Immobilization or encapsulation of K-East Basin discharge chute is completed when
concrete/grout placement is complete and cured for 7 days.

b) Immobilization or encapsulation of all 3 K-East Basin bays is complete when concrete/grout
placement is complete and cured for 7 days.

3) K-East Basin removed and transported to the Environmental Restoration Disposal Facility (ERDF),
consistent with existing CERCLA Records of Decision.

a) Completion of superstructure removal is when K-East superstructure is demolished and delivered
to ERDF for subsequent disposal.

b) Removal of the K-East Basin sections is initiated by the removal of the first section and delivery
to ERDF.

c) Completion is when the last K Basin section is delivered to a suitable location at ERDF. Only the
engineered structures will be removed; the excavation at 105-K-East will not be backfilled.

4) Removal, encapsulation or immobilization of K-West Basin.

a) Immobilization or encapsulation of K-West Basin discharge chute is completed when
concrete/grout placement is complete and cured for 7 days. Water removal from the K-West
Basin is initiated when the first water tanker truck is filled and shipped to ETF or other permanent
removal disposition.

b) Contaminated fuel canister removal is completed when sufficient canisters have been removed to
allow K Basin encapsulation to meet ERDF WAC.

¢) Decontamination of basin walls shall be considered earned upon completion of 7,600 ft* of the
circumferential surface area. Area decontaminated must be sufficient to allow K Basin dewatering
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Allocated Fee: $46.7M of the fee available in Contract Clause B.4

to support D&D. Walls to be decontaminated to approximately the same level around the

circumference to support subsequent lowering of water level.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Signatures

R. G. Gallagher, President & Chief Executive Officer
Fluor Hanford, Inc.

K.A. Klein, Manager
Richland Operations Office

Date

Date
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PBS: RL-013-1 Solid Waste Stabilization and Disposition — 200 Area (TRU Shipment)
Allocated Fee: $13.5M of the fee available in Contract Clause B.4

Performance Objective 1: Reduce the risk of continued interim storage by shipping TRU waste for
permanent disposal in the geologic repository
$13.5M of the fee available in Contract Clause B.4

Performance Objective 1a: Ship TRU to WIPP
$13.5M may be earned as progress payment as follows:

1) $0.8M for shipment of 256 m® of TRU waste (COMPLETE)

2) $11.2M for shipment of an additional 2144 m® of TRU waste in 8 increments of 268 m’ of TRU
waste.

3) An additional $0.5M may be earned as progress payment if 2,400 m’of TRU waste cumulatively is
completed by 31 March 2006, linearly declining to $0 on 30 June 2006.

4) $1M for shipment of an additional 500 m’ of TRU waste (2,900 m’of TRU waste cumulatively) by
30 September 2006.

Completion Criteria:

e Ship TRU to WIPP

- Shipment is defined as complete upon departure of the waste from the Hanford Site.
Transportation may be accomplished either by truck or rail.

- If volume reduction is utilized for packaging of the TRU waste, the pre-packaging volume may
be utilized for completion of this Performance Incentive. For example, if five 55-gallon drums
of transuranic waste are compacted and packaged in an 85-gallon over-pack drum, then one
cubic meter of transuranic waste may be counted for certification.

- Meet all acceptance criteria for WIPP.

- One cubic meter (m®) of TRU is defined as five 55-gallon drums or three 85-gallon drums.

- One standard waste box is defined as 1.8 m® of TRU.

Assumptions:
e None identified.

Government Furnished Services/Items:

e DOE provides TRUPACT shipping casks, trailers, drivers, TRUPACT spare parts to perform an
average of 8 shipments per month in FY 2004 with a maximum of 16 and an average of
18 shipments per month in FY 2005 and FY 2006 with a maximum of 24.

Signatures

R. G. Gallagher, President & Chief Executive Officer Date
Fluor Hanford

K.A. Klein, Manager Date

Richland Operations Office
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Retrieve Suspect TRU)
Allocated Fee: $28.1M of the fee available in Contract Clause B.4

Performance Objective 1: Reduce the risk of interim storage by treating and/or disposing of Mixed
Low-Level Waste (MLLW)
$10.389M of the fee available in Contract Clause B.4

Performance Objective 1a: Treat and/or Dispose Mixed Low-Level Waste
$10.389M may be earned as progress payments as follows:
1) $1.6M for 2544 m*of MLLW (COMPLETE). 2000 m’ completed under this performance
expectation counts towards the cumulative 5,600m3
2) $6.4M for treatment and/or disposition of an additional 2,480 m® of MLLW in 8 increments of
310 m’ of MLLW.
3) An additional $.589M may be earned as progress payment if 4,480 m® of MLLW cumulatively is
completed by 31 March 2006, linearly declining to $0 on 30 June 2006.
4) $1.8M for treatment and/or disposition of an additional 1,120 m* of MLLW (5,600 m® of MLLW
cumulatively) by 30 September 2006

Completion Criteria:

e Treat and/or dispose Mixed Low-Level Waste

— Mixed Low-Level Waste that has been treated by the generator may be directly disposed and
counted towards the required volumes of this Performance Incentive.

— Volumes under this Performance Incentive are pretreatment volumes and consistent with M-91
milestones.

—  Waste currently categorized as MLLW, and in storage, may be counted towards the required
volumes of this Performance Incentive if regulatory requirements for disposal are met.

— Decommissioned Naval Reactor Compartments may not be counted towards the required
volumes of this Performance Incentive.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 2: Remove the threat of release to the environment (including groundwater)
by retrieving suspect TRU (below ground)
$17.711M of the fee available in Contract Clause B.4

$17.711M may be earned as progress payments as follows:

1) $0.211M for 160 m’ of suspect TRU (COMPLETED)

2) $13.2M retrieval of an additional 3,040m” of suspect TRU in 8 increments of 380 m’.

3) An additional $0.5M may be earned as progress payment if 3,200 m’ of suspect TRU
cumulatively is completed by 31 March 2006, linearly declining to $0 on 30 June 2006.

4) $3M for retrieval of an additional 1,000 m® (4,200 m® cumulatively) by 30 September 2006

5) $0.4M upon completion of a test dig in Burial Ground 218-E-12B by 30 September 2005.

6) $0.4M upon completion of a test dig in Burial Ground 218-W-3A by 31 March 2006.
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Completion Criteria:
e Retrieve suspect TRU from those locations as defined in the Settlement Agreement.

- Retrieval is defined as removing the drums or boxes from the stack, making a determination as
to TRU or non-TRU, performing designation, and transportation to a TSD or other compliant
disposal facility. For purposes of completing this Performance Incentive, TRU and TRUM
(TRU Mixed) are considered synonymous.

- Retrieved volumes from test digs are 10 m® from Burial Ground 12B and 10 m’ from Burial
Ground 3A. Alternative techniques that meet data quality objectives may be substituted for
excavation with RL approval.

e Test dig must provide useable evidence as defined in an RL approved Data Quality Objective (DQO)
document to determine condition of buried waste.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Signatures

R. G. Gallagher, President & Chief Executive Officer Date
Fluor Hanford

K.A. Klein, Manager Date

Richland Operations Office

RL-CO Date




Contract Number DE-AC06-96RL13200
Modification M205
Page 13 of 22

FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE
Rev. 0, June 10, 2004
PBS: RL-030 Soil and Water Remediation —- GWVZ Nuclear Facility
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Performance Objective 1: Implement Groundwater Remedies
$6.1M of the fee available in Contract Clause B.4

Performance Objective 1a: Implement Groundwater Remedies
$6.1M may be earned as progress payment upon implementation of the groundwater remedies to address
compliance with Record of Decision to reduce/eliminate risks of strontium-90, chromium, technetium-99,
uranium, and carbon tetrachloride to human health and the environment by 30 September 2006.
1) $0.75M for 100-HR-3 (H Area):
a) $.6M upon attainment of remedial action objectives (RAOs), as specified in the existing Record of
Decision, for chromium at 100-HR-3 (H Area) by 31 March 2006.
b) $.15M upon completion of active remediation at 100-HR-3 (H Area) by 30 September 2006.
2) $0.75M for 200-UP-1:
a) $0.6M upon attainment of remedial action objectives (RAOs), as specified in the existing Record
of Decision, for uranium and technetium 99 at 200-UP-1 by 31 March 2006.
b) $0.150M upon completion of active remediation at 200-UP-1 by 30 September 2006.
3) $1.3M for 100-NR-2:
a) $0.15M upon completion of active remediation of 100-NR-2 by 30 March 2006.
b) $1.15M upon installation of a sequestration barrier at 100-NR-2 by 30 September 2006.
4) $1.65M for 100-HR-3D (D Area) upon expansion of the pump and treat system to capture the high
concentration portion (>22 ppb) of the chromium as required in the Record of Decision by 31 March
2006.
5) $1.65M for 200-ZP-1 upon expansion of the pump and treat system to capture the high concentration
portion (>2000 ppb) of the carbon tetrachloride plume as required in the Record of Decision by 31
March 2006.

Completion Criteria:

Implement groundwater remedies to address compliance with Record of Decision to reduce/eliminate risks of
strontium-90, chromium, technetium-99, uranium, and carbon tetrachloride to human health and the
environment by 30 September 2006.

1) For 100-HR-3:

a) Complete the groundwater remedies by meeting the remedial action objective for reducing
concentrations as described in the interim action Record of Decisions for 100-HR-3
(H Area). The Remedial Design Report and Remedial Action Work Plan for the 100-HR-3 and
100-KR-4 Groundwater Operable Units’ Interim Action DOE/RL-96-84 Rev. 0 provides the criteria
for successful completion of the interim action at the 100-H Area

b) Completion of active remediation for 100-HR-3 (H Area) will be considered performed upon
removal of the power source for the extraction wells after the remedial action objective has been
met.

2) For 200-UP-1:

a) Complete the groundwater remedies by meeting the remedial action objective for reducing
concentrations as described in the interim action Record of Decisions for 200-UP-1. This
performance incentive for 200-UP-1 will be considered having been met when concentrations of
Tc-99 and uranium have been successfully reduced to below action levels (Tc-99: 9,000 pCi/L and
U: 480 ug/L) specified in the 200-UP-1 Interim Record of Decision for a minimum period of one
year.

b) Completion of active remediation of 200-UP-1 will be considered performed upon removal of the
power source for the extraction wells after remedial action objectives have been met.
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Allocated

FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE

Fee: $9.6M of the fee available in Contract Clause B.4

3)

4)

5)

Assumptions:

Government Furnished Services/Items:

Performance Objective 2: Eliminate Natural and Artificial Recharge

1)

2)

3)

Completion Criteria:

a)

b)

c)

For 100-NR-2:

a) Completion of active remediation 0of100-NR-2 will be done with the removal of clinoptilite from the
treatment vessels and the removal of the power source for the extraction wells.

b) Complete installation of a 300-foot barrier.

For 100-D:

e Complete the expansion of the pump and treat system by constructing/tying in additional wells
compliant with the DOE-approved capture zone analysis.

For 200-ZP-1:

e Complete the expansion of the pump and treat system by constructing/tying in additional wells
compliant with the DOE-approved capture zone analysis.

None identified.

None identified

$2.5M of the fee available in Contract Clause B.4

$0.3M may be earned as progress payment upon completion of the Central Plateau water run-on/run-off

controls for high risk waste sites to limit driving contamination to the aquifer by 31 March 2006.

$1.75M may be earned as progress payment upon decommissioning of 520 high priority Central Plateau

wells to eliminate the potential rapid movement and flushing of contaminants to the groundwater by 30

September 2006 as follows:

a) $0.5M may be earned upon decommissioning 70 high-risk, high priority wells by 30 September 2005.

b) $0.75M may be earned upon decommissioning, 270 high priority wells in 3 increments of 90, to
support Central Plateau area closures by 31 March 2006.

¢) $0.5M may be earned upon decommissioning, an additional 180 high priority wells in 2 increments of
90, to support Central Plateau area closures by 30 September 2006.

$0.45M may be earned as progress payment upon completion of twelve Central Plateau water system
renovations and elimination of the U Plant septic system discharges by 30 September 2006.

Complete regrading, berming, and/or channeling measures to control surface water run-on/run-off at and
around high-risk waste sites.
Decommission 520 high priority wells, which are closest to waste sites and of poor construction (and/or
are geographically in proximity to such wells and support a regional closure, optimization approach), in
accordance with Washington Administrative Code. Completion of Webster or “Webster type” wells and
all other wells will be documented with field activity reports and submission of decommissioning
documentation to State Department of Ecology.
Complete the following Central Plateau water system renovations by installing, refurbishing, replacing, or
isolating (cut and cap water lines) to eliminate recharge to the groundwater:

- S-Plant water supply lines S of 16th and N of 19th (L-341)

- 242-A Evaporator/Canton Street waterline upgrade (L-388)

- Automate 182-B export water pumps (L-412)

- 200 East Area raw water reservoir (L-317)

- 20 inch South “A” Farm raw water supply line in 200 East (L-352)

- 8inch North “A” Farm raw water supply line in 200 East (L-353)
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PBS: RL-030 Soil and Water Remediation —- GWVZ Nuclear Facility
Allocated Fee: $9.6M of the fee available in Contract Clause B.4

- 10 inch B-Plant potable water supply line in 200 East (L-398)
- 200 West Area reservoir (L-311)

- 20 inch S-Labs raw water supply line in 200 West (L-397)

- 12 inch T-Plant potable water supply line in 200 West (L-399)
- 14”2428 raw water supply line in 200 West (L-355)

- U Plant Area water lines (L-441)

« Complete upgrades to eliminate U Plant Area septic system discharges (L-442)

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 3:  Ensure the protectiveness of remedial actions
$1M of the fee available in Contract Clause B.4

EPA and Ecology agreed installation of 60 monitoring wells with multiple uses (RCRA compliance, CERCLA
characterization, remediation monitoring) would bring the monitoring well network into compliance and would
not required the 240 wells requested by them. This results in costing saving to the government of ~$36M. (Based
on an estimated average installation cost of ~§200K per well (180 wells times $200K = ~$§36M)).

$1M may be earned as progress payment upon completion of early detection groundwater monitoring network
wells in accordance with approved regulatory decision documents by 31 December 2005 as follows:

—  $.5M upon completion of 30 wells.

- $.5M upon completion of an additional 30 wells (cumulative 60 wells).

Completion Criteria:

o Completion of wells identified in the TPA Milestone M-24-57.
— Complete integrated groundwater monitoring system.

—  Certify that the wells are sample-ready and are in accordance with the Data Quality Objectives
Summary Report for Establishing a RCRA/CERCLA Integrated 200 West and 200 East Area
Groundwater Monitoring Network, CP-15329, Rev. 0, March 2003.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Signatures

R. G. Gallagher, President & Chief Executive Officer Date

Fluor Hanford, Inc.

K.A. Klein, Manager Date
Richland Operations Office
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Allocated Fee: $12M of the fee available in Contract Clause B.4

Performance Objective 1: Remediate High Risk Waste Sites and Shrink Contaminated Areas
$6M of the fee available in Contract Clause B.4

Performance Objective 1a: Remediate U Plant area waste sites
$3.1M may be earned as progress payment upon remediation of U Plant area waste sites to reduce/eliminate risks
of uranium and technetium-99 to human health and the environment as follows:
1) $3.1M may be earned as progress payment in 4 equal increment of $0.775M upon the remediation of
four U Plant area high risk waste sites (216-U-1, 216-U-2, 216-U-8, and 216-U-12 Cribs) in the U Plant
Regional Closure Area as identified in the waste site proposed plan (DOE/RL-2003-24) by 30
September 2006.

Completion Criteria:

la: Remediate U Plant area waste sites

e Complete the remediation of U Plant area waste sites to reduce/eliminate risks of uranium and
technetium-99 to human health and the environment.

e Remediate four high risk waste sites (216-U-1, 216-U-2, 216-U-8, 216-U-12) in the U Plant Area that
are outside the proposed environmental cap to be placed over the 221-U facility and ancillary facility
debris (DOE-RL 2001-11, Final Feasibility Study for the Canyon Disposition Initiative (CDI), 221-U
Facility). Remediation means installation of remedy in accordance with U Plant Area Waste Sites
Record of Decision. Waste site remediation does not include final backfilling and re-vegetation or
verification/closeout sampling. Remaining activities will be as identified in Rev. 0 of the RDR/RAWP.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 1b: Remediate BC Cribs and Trenches
1) $2.9M may be earned as progress payment in two equal increments of $1.45M upon remediation of BC

Cribs and Trenches to reduce/eliminate risks of nitrate, technetium-99, cesium-137, and strontium-90 to
human health and the environment by completing at least two of the following waste site groupings by
30 September 2006.

- Cribs 216-B-14 through 216-B-19, includes 216-E-14 Siphon Tank

- Trenches 216-B-20 through 216-B-22

- Trenches 216-B-23 through 216-B-28 and 216-B-52

- Trenches 216-B-29 through 216-B-34

Completion Criteria:

1b: Remediate BC Cribs and Trenches

e Complete the remediation of BC Cribs and Trenches to reduce/eliminate risks of nitrate, technetium-
99, cesium-137, and strontium-90 to human health and the environment.

e Complete BC Cribs and Trenches Area cribs, trenches and pipeline remediation in accordance with the
proposed plan (DOE/RL-2004-10) and the Records of Decision. Remediation of waste sites means
completion of all protective measures (e.g., installation of engineered barriers) in accordance with the
applicable Record of Decision. Waste site remediation does not include final backfilling and re-
vegetation or verification/closeout sampling. Remaining activities will be as identified in Rev. 0 of the
RDR/RAWP.
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Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 2:  Disposition Excess Hazardous Facilities by 30 September 2006
$6M of the fee available in Contract Clause B.4

Performance Objective 2a: Demolish 233-S and 233-SA by 30 June 2004

1) $2.5M may be earned as progress payment upon demolition of the 233-S (Pu Concentration Facility)
and 233-SA (Exhaust Filter Building) to slab-on-grade by 30 June 2004. - COMPLETE

Completion Criteria:

1) 233-S (Pu Concentration Facility) and 233-SA (Exhaust Filter Building) demolished to slab-on-grade
by 30 June 2004.

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 2b: Demolition of Canyon ancillary facilities as follows by 30 September 2006

1) $2M may be earned as progress payment upon demolition to slab-on-grade 10 U Plant Ancillary
Facilities and structures and 10 B Plant structures by 31 March 2006, linearly decreasing to $0 by 30
June 2006.

2) $0.5M may be earned as progress payment upon demolition to slab-on-grade 12 additional B Plant
structures by 30 September 2006.

Completion Criteria:

1) Ten U Plant Ancillary Facilities and structures identified in Table A, including at least one nuclear
facility as identified in the Hanford Site Technical Database (HSTD), demolished to slab-on-grade
by 31 March 2006.
2) Ten B Plant structures, identified in Table B, including at least one radiological facility as identified
in the HSTD, demolished to slab on grade by 31 March 2006.
3) Twelve additional B Plant structures identified in Table B, demolished to slab-on-grade by 30
September 2006.
4) The Slab-on-Grade definition is
* Building and project generated debris packaged and shipped off the demolition project site or in
accordance with the Action Memorandum.
Final site surveys and sampling is complete.
Appropriate stabilization of the slab area is complete and properly posted.
Site demobilization is complete.

Assumptions:
e None identified.
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Government Furnished Services/Items:
e None identified.

Table A — U Plant Ancillary Facilities Applicable to Performance Objective 2b:
Note: 10 of 12 facilities are within funding guidance. FH will disposition 10 of 12 listed, one of which is a
nuclear facility as defined in the HSTD.
¢ U Plant Ancillary Facilities include the following:

- 2714-U UO3 Storage Facility

- 2715-U Oil Storage Building

- 2715-UA Insulators Shop

- 2716-U UO3 Plant Fire Protection

- 2726-U Propane Gas Storage Facility

- 203-U — Uranium Storage Tank Enclosure

- 211-U Chemical Tank Farms

- 211-UA Chemical Tank Farms

- 2709-A Change House at 2714-U

- 222-U Laboratory

- 272-U — Hot Shop/Cold Maintenance Shop

- 275-UR Storage Warchouse

Table B — B Plant Structures Applicable to Performance Objective 2b:
e B Plant construction lay down yard structures include the following:

- 272BC Construction Multi-Craft Storage

- 2200B Construction Portal Monitoring Building

- 2201B Construction Ice House at 227B

- 2238E Electrical Supervisors Office

- 2239E Carpenters Supervisors Office

- 2240E Paint Shop

- 2241B Laborer's Storage

- 2244B Multi Craft Fabrication Shop

- 2245B Electrician's Lunchroom/Office

- 2247B Ironworker's Shop

- 2251E Storage Building

- 2252E Storage Building

- 2253E Storage Building

- 2254E Storage Building

- 2255E Storage Building

- 2256E Storage Building

- 2257E Storage Building

- MO958 Mobile Office

- MOB959 Mobile Office — Restroom

- MO964 Mobile Office

-  MO965 Mobile Office — Storage

-  MO967 Mobile Office
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Performance Objective 2¢: Complete regulatory documentation supporting U Plant Regional Disposition
by 31 December 2005

1) $1M may be earned as progress payment upon issuance of the CERCLA decisions for U Plant Canyon
Disposition Initiative (CDI) and U Plant Ancillary Facilities by 31 December 2005.

Completion Criteria:

1) The scope will be considered complete when the following actions have occurred:
a) Action Memorandum for U Plant Ancillary Facilities has received regulator concurrence.
b) Record of Decision for Canyon Disposition Initiative (221-U Facility) has been issued by the
regulators.

Assumptions:

o Utilizing a sound technical and legal basis jointly developed by FH and DOE, DOE will defend and
support delivery of the CDI FS/PP, by 30 September 2004 to the Regulator for concurrence.

Government Furnished Services/Items:
e None identified.

Signatures

R. G. Gallagher, President & Chief Executive Officer Date
Fluor Hanford, Inc.

K. A. Klein, Manager Date
Richland Operations Office
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PBS: RL-041 River Corridor Closure Project
Allocated Fee: $1M of the fee available in Contract Clause B.4

Performance Objective 1:

Package, ship and dispose of remaining N Reactor Fuel by 31 March 2006 to meet
TPA Milestone MX-92-06-T02, due 30 September 2006.
$1M of the fee available in Contract Clause B.4

1) $1M may be earned as progress payment upon completion of packaging, shipping and disposal of 823 MT

of uranium metal fuel from three Nuclear Facilities in the 300 Area in accordance with the following
increments:

a) $0.8M may be earned as a progress payment for the packaging, shipping and disposal of 665.3MT of
0.71 and 0.95 enriched Uranium Fuel.

b) $0.2M may be earned as a progress payment for the packaging, shipping and disposal of 158.19MT of
1.25 enriched Uranium Fuel.

Completion Criteria:
la) 665.3 MT of uranium metal fuel listed in Table A packaged, shipped and disposed from the 300 Area
1b) 158.19 MT of uranium metal fuel listed in Table A packaged, shipped, and disposed from the 300 Area.
Assumptions:
e None identified.
Government Furnished Services/Items:

e Review and respond to an ERDF Authorization Basis Document (0600X-AB-G0004/BHI-00370) change,
if needed, within 90 days after submittal of the AB.

e Review and respond to request for amendment to the SARP addressing the 1.25 enriched fuel and scrap
and allowing shipments below 60 degrees Fahrenheit within 90 days of submittal.

Table A - Uranium Metal Fuels Inventory — (Totals Are in MTU)

Richland Operations Office

Location 0.71U 095U 1.25U Total Material Type
303-B 0 0 39.19 - 72 Red 39.19 - Contaminated
) Boxes 72 Red Boxes fuel assemblies
3712 53.90 — 67 Red 488.20 -628 Red 104.28 — 646.38 -890 Red Fuel assemblies
Boxes Boxes 195 Red Boxes Boxes Y
1.28 -
3712 0.14 — 1 Scrap 1.06 — 1 Red Box 0.08 — 1 Red 2 Red Boxes Scrap
Box 5 Scrap Boxes Box
6 Scrap Boxes
8.68 — 12 Red 113.37 — 144 Red 14.64 — 50 Red 136.69 — 206 Red Unfinished fuel
3716 Boxes Boxes Boxes Boxes assemblies
9 Scrap Boxes 125 Scrap Boxes 134 Scrap Boxes
Total 62.72 602.63 158.19 823.54
Signatures
R. G. Gallagher, President & Chief Executive Officer Date
Fluor Hanford, Inc.
K. A. Klein, Manager Date

RL-CO

Date




Contract Number DE-AC06-96RL13200
Modification M205
Page 21 of 22

FY 2003 - FY 2006 FHI PERFORMANCE INCENTIVE
Rev. 0 June 10, 2004
PBS: RL-042 Nuclear Facility FFTF
Allocated Fee: $7M of the fee available in Contract Clause B.4

Performance Objective 1:  Fast Flux Test Facility Complex Hazard Reduction
$7M of the fee available in Contract Clause B.4

Performance Objective 1a: Remove all remaining FFTF reactor fuel from the 400 Area and transfer it
to the 200 Area Interim Storage Area (ISA)

1) $1.5M may be earned as progress payment for removal of 81 fuel assemblies (COMPLETE).

2) $1.5M may be earned as progress payments for the completion of loading and transferring 5 additional
interim storage casks (ISCs), in increments of $0.3M per ISC, by 31 August 2004.

3) $2.1M may be earned as provisional payments in increments of $0.21M per ISC for the completion of
loading and transferring each of 10 additional ISCs by 31 March 2005. If contract transition occurs
prior to work completion, remaining fee from this expectation will be re-allocated to existing
incentivized work scope associated with RL-030. The provisional payment will convert to progress
payment upon completion of Performance Objective 1b, below.

4) $0.4M may be earned as a progress payment for the disassembly of fuel assembly MFF-1 and loading
of fuel pins into Ident 69 pin containers or pin baskets, as appropriate, by 31 July 2004.

Completion Criteria:
e Interim storage casks (ISCs) loaded and transferred to the 200 Area Interim Storage Area (ISA).

Assumptions:
e None identified.

Government Furnished Services/Items:
e None identified.

Performance Objective 1b: Perform additional risk reduction activities at the FFTF to include:

$1M may be earned as progress payment upon completion of selected reactor sodium and sodium-potassium
alloy drain activities by the completion of FFTF contract transition.

Completion Criteria:

e Sodium flush completed for the two in-containment sodium-potassium (NaK) alloy cooling systems
(primary cold trap cooling, and Interim Decay Storage vessel cooling). Following the flush, the NaK
systems will be drained to the maximum extent practical and the remaining NaK and frozen sodium
residuals will be maintained under an inert gas blanket pending later disposition.

e The reactor vessel sodium level lowered to just above the tops of the immersion heaters and the three
primary heat transport system loops drained to the maximum extent practical. The sodium transferred
into the Sodium Storage Facility (SSF). Associated trace heat systems de-energized and primary pony
motors secured. Completion does not include actions to drain the reactor vessel and primary auxiliary
sodium systems or disposition of residual sodium in cold traps and other portions of the system, or
shutdown and lay-up of associated cover gas, electrical support, heating & ventilation, primary pump
skids, or other support systems.

e In the Fuel Storage Facility (FSF), the portion of the NaK cooling loop external to the fuel storage
vessel drained. Non-drainable NaK in the loop within the FSF storage vessel and in the NaK-to-air heat
exchangers removed to the extent practical. The NaK loop will then be maintained under an inert gas
blanket pending later disposition. The removed NaK, including that stored in the FSF NaK storage
tank, transferred into the FSF storage vessel sodium.

Assumptions:
e None identified
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Government Furnished Services/Items:
e None identified

Performance Objective 1¢: Drain secondary sodium
$0.5M may be earned as progress payment upon removal of secondary sodium (COMPLETE).

Signatures

R. G. Gallagher, President & Chief Executive Officer Date
Fluor Hanford, Inc.

K. A. Klein, Manager Date
Richland Operations Office
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PART 11l - LIST OF DOCUMENTS
EXHIBITSAND OTHER ATTACHMENTS

SECTION J
APPENDIX F

ENVIRONMENT, SAFETY, AND HEALTH BUDGET
PLANNING AND EXECUTION

The following represents additional criteriafor environment, safety and health budget planning
and execution, to be included as part of the requirements of the clause entitled, “Integration of

Environment, Safety and Health into Work Planning and Execution” (June 1997), Paragraphs (d)
and (e), of this contract.

1

11

1.2

13

ES&H PLAN FOR BUDGET EXECUTION YEAR

Respond to the most recent Unicall Submittal, incorporate budget decisions, and
include any new information for the upcoming execution year.

ES& H Risk Management Conclusions

Summarize the risk management conclusions for the upcoming execution year
(updated to reflect recent budgeting decisions), including a summary decision of the
major risks and important ES&H issues being managed at the facility.

ES& H Budget Summary

Summarize the ES& H budget for the upcoming execution year (analogous to the
cost prepared for the Unicall Submittal).

Performance M easures and Commitments

Include the proposed ES& H performance commitments (measures) for the
upcoming execution year. It isimportant that these performance measures address
the most significant risks identified, and have performance criteria that are
measurable.
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2. SUMMARY OF PREVIOUS YEAR'SES& H PERFORMANCE

Provide a summary of the previous year’'s ES& H performance, including the actua
costs of implementing the ES&H activities.

21 Status of Performance M easures and Commitments

Status of the previous year’s performance with respect to the measures and
commitments negotiated for the previous year.

Summary level conclusions from the previous year’'s self assessments of ES&H
programs and activities.

Status of any major commitments arising from Consent Orders or Agreements with
State Agencies or the EPA regarding environmental/ecological obligations.

2.2 Summary of Actual Costs

Summarize the actual ES& H expenditures for the previous year, and how this
information will be used in preparing the ES& H Plan for the next budget cycle.

(See DOE letter 98-PRO-645 clarifying Appendix F.)
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SECTION J
APPENDIX G

GUIDANCE FOR
PREPARATION OF DIVERSITY PLAN

The purpose of this Guidance is to assist the Contractor in understanding the information being
sought by the Department for each of the Diversity elements and where these issues may aready
be addressed in a contract package. To the extent these issues are already addressed in a
contract, the Contractor need only summarize or cross reference the parts of the Plan already
developed elsewhere in the contract. The Contractor shall submit to DOE an updated Diversity
Pan each January.

Work Force

This contract includes certain provisions on Equal Opportunity and Affirmative Action. These
provisions are found in clauses contained in Section |, entitled, FAR 52.222-26 Equal
Opportunity (FEB 1999), FAR 52-222-27 Affirmative Action Compliance Requirements For
Construction (FEB 1999), FAR 52.222-35 Affirmative Action For Specia Disabled Veterans
And Veterans Of The Vietham Era (APR1998, FAR 52.222-36 Affirmative Action For
Workers With Disabilities (JUN 1998), and FAR 52.222-37 Employment Reports On Disabled
Veterans And Veterans Of The Vietnam Era (JAN 1999), and regulatory guidance is found at
FAR Part 22 (48 CFR Part 22). The Contractor should discussits policies and plans for
implementation of these provisionsin its operations. If the Contractor already has proceduresin
place, these should be discussed and copies of any policies provided.

Educational Outreach

The Contractor should outline or discuss any programs aready provided, or which it intends to
provide, which will provide employees an opportunity to improve their employment skills and
opportunities. These programs may aready be discussed in the offer submitted under this RFP
or in the executed contract and could include: educational assistance allowances, provision for
outside training programs either during or outside regular work hours, and executive training
programs for non-executive employees. The Contractor should also discuss any plansto
participate in any programs supporting Historically Black Colleges and Universities.

JG-1



Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

Employee training and educational opportunities may also be subject to collective bargaining
agreements at the site. If that is the case, it is not the Department’ s intent that the Contractor
develop an independent structure for employee training and educational opportunities. In
preparation of its Diversity Plan, the Contractor should outline the requirements aready placed
on it under existing bargaining agreements, discuss any proposals for changes to be raised at any
future bargaining sessions, and discuss any educational or training programs which it operates, or
will operate, independently of those provided by the unions.

Community Involvement and Qutreach

An offer submitted under a RFP or contained in the executed contract may include a section
already dealing with community involvement and outreach activities. In that event, those
sections may be cross-referenced and do not need to be repeated. Contractor community
relations activities could include support for the following activities: support for science,
mathematics and engineering education; support for community service organizations, assistance
to governmental and community service organizations and for equal opportunity activities; and
community assistance in connection with work force reduction plans. The Contractor may
provide support to these activities through direct sponsorship or making individual employees
available to work with the specific community activity. Depending upon the terms negotiated
between the Department and the Contractor, some of these costs may be reimbursable. The
Contractor’ s Diversity Plan should discuss the Contractor’ s existing and planned activities
promoting community involvement of its employees as well as the corporation.

Subcontracting

The RFP or finalized contract action will contain FAR 52.219-9 “ Small Business Subcontracting
Plan” (OCT 1999) and other small business related clauses. (see Section I, Clauses entitled,
FAR 52.219-8 Utilization Of Small Business Concerns (OCT 1999), FAR 52.219-9 Small
Business Subcontracting Plan (OCT 1999), FAR 52.219-10 Incentive Subcontracting Program
(JAN 1999), and FAR 52.219-16 Liquidated Damages - Subcontracting Plan (JAN 1999).
Additionally, the RFP contains additional guidance in an Appendix entitled “ Small Business
Subcontracting Plan” (see Section J, Appendix 1). If the Contractor has already met the
requirements under the contract clause entitled, “Small Business Subcontracting Plan,” and the
referenced Appendix, this information should be briefly summarized and/or provided as an
attachment to the Diversity Plan. If the Contractor is participating, or plans to participate, in the
Department’s Mentor Protégé Program, this involvement, or planned involvement, should be
summarized or discussed. Information concerning its subcontracting plans aready developed
and submitted by the Contractor does not need to be redeveloped or renegotiated by the
Contractor.
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Economic Development (Including Technology Transfer)

Many of the Department’ s contract actiors include Technology Transfer provisions which may
be found in the H Section, Special Contract provisions, or among the patent and intellectual
property clauses of Section |, Standard Clauses. Planning or activities devel oped under the
Technology Transfer clause may apply to this element of the Contractor’s Diversity Plan.
Additionally, some of the subcontracting activities planned by the Contractor with small business
or small disadvantaged businesses may be entered into for the purpose of assisting the economic
development of or transferring technology to such abusiness. The Contractor’s Diversity Plan

should outline and discuss its planned activities promoting economic diversification of the local
community.
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September 30, 2003
(consisting of 6 pages including this cover page)
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SUBCONTRACTING PLAN

1. Name of Prime Contractor: Fluor Hanford, Inc.
Address: Post Office Box 1000, MSIN H7-02
Richland, Washington 99352
2. Contract of Solicitation No.: DE-AC06-96RL.13200
Total Amount of Contract: $7.58 Billion .
Period of Performance: October 1, 2001 through September 30, 2006
Place of Performance: Richland, WA

Description of Contract Requirements: Fluor Hanford, Inc. (FH) shall provide all materials, supplies,
services and transportation necessary to perform the Statement of Work as Management Contractor for
DOE, Richland Operations Office.

Items 3 through 7 are based on FY04 dollars only. The 25% is based on $568 ! million of FH cost for

FY04.
3. Total amount of planned subcontracting: $140.000,000
Percentage of total amount of contract; 25%
4. Total planned for subcontracting to Small Business ~ $56,000,000

(Small Business) (Including item 5, 6, 7 and 8 below):

Percentage of total amount of planned

subcontracting: 40%
5. Total planned for subcontracting to Small Dis-
advantaged Business (part of item 4); $ 7.000.000
Percentage of total amount of planned
subcontracting: (part of item 4) 5%
6. Total planned for subcontracting to HUBZone Small
Business (part of item 4): $ 4.200,000
Percentage of total amount of planned
Subcontracting: (part of item 4) 3%
7. Total planned for subcontracting to Woman-Owned
Small Business (part of item 4) 7,000,000

Percentage of total amount of planned
subcontracting: (part of item 4) 5%

! Excludes goal and base dollars associated with RL Directed, Non-Defense and Environmental
Restoration work, affiliate work issued as an interdivisional transfer at cost and other DOE
Government Contractors, including National Labs.




8. Total planned for subcontracting to Disabled Veteran-Owned

Small Business (part of item 4) $140.000
Percentage of total amount of planned
subcontracting: (part of item 4) 0.1%
9. Total planned for subcontracting to Veteran-Owned
Small Business (part of item 4) $700,000
Percentage of total amount of planned
Subcontracting: (part of item 4) 0.5%
10. Items to be subcontracted under this contract

and the types of businesses supplying them
are: (Check all that apply)

T Subcontracting Items Large SB SDB | HUBZone | Veteran- | Disabled WOSB
Busines Owned Veteran
)
Office Supplies X X X TBD TBD X
Janitorial Supplies X x | TBD TBD - TBD X
Office Equipment X X TBD | TBD X
‘ TBD
Temporary Empl. Services X X X TBD TBD X
TBD
-A/E Services X X X TBD TBD X
Safety Equipment X X | TBD TBD TBD X
Fuels X X TBD
Operating Materials X X x | TBD TBD TBD X
Real Estate X X
Miscellaneous Services X X X TBD TBD TBD X
11. The method used to develop the subcontracting goals for Small, Small HUBZone, Small Disadvantaged,

Disabled Veteran and Woman-Owned Small Business concerns is described as follows:

In formulating the goals for Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Woman-
Owned Small Business concerns for FY 2004, FH utilized current guidance from the U.S. Department of
Energy, Richland Operations Office. FH used historical data from actual accomplishments for FY 2003. In
addition, the following were considered:

*  FH believes these goals are achievable-based on historical data and what we see as the opportunity and




12.

13.

14,

condition of the supplier community. FH will do their best in making a good faith effort to achieve
these goals.

Due to the committed FY04 placement dollars, approximately 42% of the total estimated FY 2004 base
($140M) is already committed and 90% of those dollars committed are to large businesses.

The goals above reflect a FH target for 60% placement of new procurements during FY 2004 with
small businesses. This represents an ambitious effort given the unique nature of the types of goods and
services that are not already tied up in multi-year agreements.

These goals are based on current SBA certification requirements.

The limited availability of HUBZone and Disabled Veteran Small Businesses for the projected needs of
FH in FY 2004 continues to influence these goals.

FH Supplier Advocacy Office, in coordination with the contract specialists, continues to seek the
maximum practicable procurement opportunities for small businesses. FH Contracts, working with
various project customers, has issued a number of solicitations in which requirements were structured
to allow for multiple awards to facilitate greater participation by small businesses. For example, the -
old JIT contracts as they expire, are being re-competed using a “Market Place,” web-based concept,
which allows several small businesses to be awarded the contract and listed as a source for the specific
products, e.g. office products. This contract was set aside for small local businesses and was awarded
to three small, HUBZone and Woman-owned businesses. Using this new “Market Place” web-based
concept allows more small businesses to participate and provides FH a wider selection in procuring
those goods we need as well as providing competitive pricing and availability. In addition, FH has a
staff augmentation BOA in place with over 50+ local businesses participating, thus providing a greater
opportunity for local small business participation. Changing our business strategy for E-commerce
(eStore) to open up high volume commodities to more than one local small business, from single to
multiple awards, provides a greater opportunity for small businesses to participate in the procurement
process.

The method used to identify potential sources for solicitation purposes is as follows:

Existing company source lists: Small Business Administration including regional and Headquarters and Fluor
Corporate database; Pro-Net; small, small HUBZone, Small Disadvantaged, Disabled Veteran, woman-owned
Small Business concerns trade associations; Trade Fairs; conferences/conventions; and workshops. Also,
Chamber of Commerce (all four) meetings, TRIDEC, and networking with the small business community.

Indirect costs are () are not (X) included in the above goals (check one).

The following individual will administer the subcontracting program:

Name: VJ Meadows

Title:

Small Business Advocate, Supplier Advocacy Office

Address- P.O. Box 1000, MSIN H7-02

Richland, Washington 99352

Telephone: (509) 376-4697

This individual's specific duties as they relate to the firm's subcontracting program are as follows:

a.

Ensuring, in the project's acquisition of goods and services, that Small, Small HUBZone, Small
Disadvantaged, Disabled Veteran, Women-Owned Small Business concerns are provided the
maximum opportunity practicable to compete for subcontracted work and purchased materials.

Ensuring the establishment and maintenance of records of the total dollar value of solicitations and
awards to Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Women-Owned Small
Business concerns, large business concerns and total solicitations and awards.

Preparing and submitting semi-annual reports (SF294) on direct procurements to the contracting
“officer.




d. Developing and maintaining source files (Pro-Net and others) of Small, Small HUBZone, Small
Disadvantaged, Disabled Veteran, Women-Owned Small Business concerns for use by the project
in preparing bidders lists for solicitations of direct and indirect goods and services.

e. Participating or ensuring participation of company representatives in Small, Small HUBZone,
Small Disadvantaged, Disabled Veteran, Women-Owned Small Business trade associations,
seminars, and business opportunity workshops and outreach programs.

f. Conducting or arranging for conduct of instructional and motivational workshops for procurement
and contracts personnel and others in the duties and methods of enhancing the participation of
Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Women-Owned Small Business
firms in Project Hanford's acquisitions.

g. Coordinating project activities during conduct of compliance reviews by federal agencies.

h. Cooperating in any studies or surveys or submission of reports (in addition to those in Item C,
above) as may be required by the Department of Energy or the Small Business Administration.

L Establishing and maintaining adequate records of the above activities to document compliance
with this subcontracting plan.

j Assisting in implementing a procurement system, which uses the information highway to expand
access by Small, Small Disadvantaged, Women-Owned Small Business concerns to the
procurement process.

15.  The following efforts will be made to assure that Small, Small HUBZone, Small Disadvantaged, Disabled
Veteran, Woman-Owned Small Business concerns will have an equitable opportunity to compete for
subcontracts.

a. Identify potential projects or portion of projects that can be performed by Small, Smatl HUBZone,
. Small Disadvantaged, Disabled Veteran, Woman-Owned Small Business concerns.

b. Include Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Woman-Owned Small
Business concerns in Request for Quotes where such concerns are known to exist and are qualified
to supply the items or services being procured.

c. Assist Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Woman-Owned Small
Business concerns with mentoring through the Supplier Advocacy Office, Small Business Liaison.

d. Arrange bid solicitation; time for preparation of proposals, quantities, specifications and delivery
schedules to facilitate participation.

€. Provide training for Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Woman-
Owned Small Business concerns in doing business with the PHMC (Project Hanford Management
Contract).
16. The clause entitled "Utilization of Small Business Concerns" will be included in all subcontracts that offer

further subcontracting opportunities and all subcontractors (except Small Business concerns) who receive
subcontracts in excess of $500,000 (81,000,000 for construction of any public facility) will be required to
adopt a plan similar to the plan agreed to by the offeror. -

17. The contractor will cooperate in any studies or surveys as may be required; submit periodic reports in order
to allow the Government to determine the extent of compliance by the offeror with the subcontracting plan;
submit Standard Form 294, "Subcontracting Report for Individual Contracts,” and Standard Form 295, "




Summary Subcontract Report," in accordance with the instructions on the forms; and ensure that its
subcontractors agree to submit Standard Forms 294 and 295.

18. The following types of records will be maintained to demonstrate procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of
its efforts to locate Small, Small HUBZone, Small Disadvantaged, Disabled Veteran, Woman-Owned
Small Business concerns and award subcontracts to them. The records shall include at least the following
(on a plant-wide or company-wide basis, unless otherwise indicated):

a. Source lists, guides and other data that identify Small, Small HUBZone, Small Disadvantaged,
Disabled Veteran, Woman-Owned Small Business concerns. -

b. Organizations contacted in an attempt to locate sources that are Small, Small HUBZone, Small
Disadvantaged, or Woman-Owned Small Business concerns.

c. Records on each subcontract solicitation resulting in an award of more than $100,000, indicating
(1) whether Small Business concerns were solicited and if not, why not, (2) whether Small
HUBZone Business concerns were solicited and if not, why not, (3) whether Small Disadvantaged
Business concerns were solicited and if not, why not, (4) whether Woman-Owned Small Business
concerns were solicited and if not, why not, and (5) if applicable, the reason award was not made
to a Small Business concern.

d. Records of any outreach efforts to contact (1) trade associations, (2) business development
organizations, and (3) conferences and trade fairs to locate Small, Small HUBZone, Small
Disadvantaged, Disabled Veteran, Woman-Owned Small Business sources.

e. Records of internal guidance and encouragement provided to buyers through (1) workshops,
seminars, training, etc., and (2) monitoring performance to evaluate compliance with the program's
requirements.

f On a contract-by-contract basis, records to support award data submitted by the offeror to the
Government, including the name, address and business size of each subcontractor. (Contractors
having company or division-wide annual plans need not comply with this requirement.)

Plan Submitted by: Plan accepted by:

SmallBusiness Advocate
FH Supplier Advocacy Office Z
Date:_ljmm&” 30 MS Date: \3 Q{ 7 &3
A :
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PART 11l - LIST OF DOCUMENTS
EXHIBITSAND OTHER ATTACHMENTS

SECTION J
APPENDIX K
ORGANIZATIONAL CONFLICT OF INTEREST

Complete, as appropriate, either the Disclosure Satement or the Representation, sign and date
form.

Disclosur e Statement: (Attach additional pages if more space is needed)

Disclose all information required in DEAR 952.209070(a)(1) (See Section K, No. 22). Thelist
may be in columnar format showing:

@ The company or agency for which the work is being, has been, or will be performed;
2 Nature of the work (brief description);

3 Period of performance for the work;

4 Dollar value of the work; and

(5) Sales and marketing activity.

DEAR 970.209-70(a)(2) requires a similar disclosure for any consultants and subcontractors
performing covered services under the Statement of Work.

Repr esentation

In accord with DEAR 952.209-70(b), the Offeror, hereby certifies that
to the best of its knowledge, no facts exist, as described in DEAR 952.209-70(a)(1), that are
relevant to the work to be performed under this contract.

Signature
Offeror's Name

RFP/Contract No.

Signature

Title

Date

JK-1
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PART I11 - LIST OF DOCUMENTS
EXHIBITSAND OTHER ATTACHMENTS

SECTIONJ
APPENDIX L
CUSTOM COMPUTER SOFTWARE AGREEMENT
1. Background

The Department of Energy (“DOE") has entered into a contract, DE-AC06-96RL 13200, (the
“Contract”), with Fluor Hanford, Inc. (FH) under which FH will perform certain management and
integration services (the “Services’) at the Hanford site near Richland, WA (the “Site”). Fluor
Hanford has developed and is continuing to develop proprietary computer software relating to the
management, tracking and reporting activities for complex projects (“FD Software”). FH can
directly utilize certain portions of the FD Software in the performance of the Services. Other
portions of the FD Software can be used as a starting point to develop software specific to the Site
which is useful in the performance of the Services. Further, software will be originally developed
under the Contract by FH to be used in performing the Services. To maximize the usefulness and
efficiency of the foregoing software, FH will develop the interfacial software required to integrate
the separate portions of the software into an internally consistent suite of project management
software specific to the Site to be used in performing the Services (the “ Site Software”).

2. Purpose

The agreement sets forth the ownership and use rights of Fluor Hanford, FH and DOE regarding all
portions of software comprising the FD Software and the Site Software.

3. Origination of Software
Fluor Hanford will provide FD Software which in the opinion of Fluor Hanford and FH with
concurrence by DOE, will be useful in the performance of Services or which will be useful in the

development of Site Software. Such FD Software is identified in Attachment A (Fluor Hanford U.S.
Computer Charge Schedule), hereto which shall be updated from time to time as required, and these
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updates will be delivered to FH and licensed under the terms of this agreement. FH will develop
software specific to its needs at the site by modification of licensed FD Software, referred to in this
agreement as the site Software. Interfacial software required to integrate some FD Software will be
developed by FH prior to Fluor Hanford devel oping that same software in its normal course of
business.

4. Site Software

The purpose of the Site Software is to facilitate the performance of the Services by FH or a successor
contractor. The Site Software will of necessity include trade secret information of Fluor Hanford
embodied in the FD Software. The Site Software will be modified as necessary during performance
of the Servicesin response to changing needs and conditions at the Site. Continual modification
will, over time, obscure the identity of FD Software, in whole or in part, in the Site Software;
however, the Site Software will till retain the Fluor Hanford trade secrets embodied in the original
version of the FD Software as initially incorporated into the Site Software. The Site Software shall
be known as the “Hanford Data Integrator” or “HANDI.”

5. Rights in Software

48 CPR 952.227-78, RIGHTS IN TECHNICAL DATA -- FACILITY (APR SOFTWARE
AGREEMENT 1984)

@ Definitions.

(1) “Technical data” means recorded information, regardless of form or characteristic, of a
scientific or technical nature. It may, for example, document research, experimental,
developmental, demonstration, or engineering work or be usable or used to define adesign or
process or to procure, produce, support, maintain, or operate material. The data may be
graphic or pictoria delineations in media such as drawings or photographs, text in
specifications or related performance or design type documents, or computer software
(including computer programs, computer software databases and computer software
documentation). Examples of technical datainclude research and engineering data,
engineering drawings and associated lists, specifications, standards, process sheets, manuals,
technical reports, catalog item identification, and related information. Technical data as used
herein do not include financial reports, costs analyses, and other information incidental to
contract administration.

(2) “Proprietary data” means technical data which embody trade secrets developed at private
expense, such as design procedures or techniques, chemical composition of materials, or
manufacturing methods, processes, or treatments, including minor modifications thereof,
provided that such data:
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(i) Arenot generally known or available from other sources without obligation
concerning their confidentiality;

(i) Have not been made available by the owner to others without obligation
concerning their confidentiality; and

(iif) Are not already available to the Government without obligation concerning their
confidentiality.

“Unlimited rights’ mean rights to use, duplicate, or disclose technical data, in whole
or in part, solely in performance of the remedia services at Hanford

(b) Allocation of rights.

@

The Government shall have:
(i) Ownership in all technical datafirst produced in the performance of the contract;

(i) Therights to inspect technical data first produced or specificaly used in the
performance of the contract at all reasonable times (for which inspection of the proper
facilities shall be afforded DOE by the contractor);

(iii) Theright to have all technical data first produced or specificaly used in the
performance of the contract delivered to the Government or otherwise disposed of by
the contractor, either as the contracting officer may from time to time direct during
the progress of the work or in any event as the contracting officer shall direct upon
completion or termination of this contract, provided that nothing contained in this
paragraph shall require FH to actually deliver any technical data, the delivery of
which is excused by this Rights in Technical Data clause;

(iv) Unlimited rights in technical data specifically used in the performance of this
contract, except technical data pertaining to items of standard commercia design; FH
agreesto leave a copy of such technical data at the facility or plant to which such data
relate, and to make available for access or to deliver to the Government such data
upon request by the contracting officer; provided, that if such data are proprietary, the
rights of the Government in such data shall be governed solely by the provisions of
optional paragraph (e) hereof -- “Limited Rightsin Proprietary Data;”

(v) Theright to remove, cancel, correct, or ignore any marking not authorized by the
terms of this contract on an technical data furnished hereunder if, in response to a
written inquiry by DOE concerning the propriety of the markings, FH fails to respond
thereto within 60 days or fails to substantiate the propriety of the markings. In either
case DOE will notify the FH of the action taken.
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Fluor Hanford through FH shall have:

(i) Theright to withhold its proprietary data in accordance with the provisions of this
clause; and

(i) Theright to use for its private purposes, subject to patent, security or other
provisions of this contract, technical data it first produces in the performance of this
contract provided the data requirement of this contract have been met as of the date of
the private use of such data. FH agrees that to the extent it receives or is given access
to proprietary data or other technical, business or financia datain the form of recorded
information from DOE or a DOE contractor or subcontractor, FH shall treat such data
in accordance with any restricted legend contained thereon, unless use is specifically
authorized by prior written approval of the contracting officer.

Nothing contained in this clause shall imply a license to the Government under any
patent or be construed as affecting the scope of any licenses or other rights otherwise
granted to the Government under any patent or be construed as affecting the scope of
any licenses or other rights otherwise granted to the Government under any patent.

Copyrighted material.

@)

)

FH shall not, without prior written authorization of the Patent Council establish a
claim to statutory copyright in any technical data first produced in the performance of
this contract. To the extent such authorization is granted, the Government reserves for
itself and others acting on its behalf, a royalty-free, nonexclusive, irrevocable, license
for Governmental purposes in the performance of the management and integration
services at Hanford.

FH agrees not to include in the technical data delivered under the contract any
material copyrighted by Fluor Hanford or FH and not to knowingly include any
material copyrighted by others without first granting or obtaining at no cost a license
therein for the benefit of the Government of the same scope as set forth in paragraph
(c) (1) above. If FH believes that such copyrighted materia for which the license
cannot be obtained must be included in the technical data to be delivered, rather than
merely incorporated therein by reference, FH shall obtain the written authorization of
the contracting officer to include such material in the technical data prior to its
delivery.

48 CFR 952.227-79, LIMITED RIGHTS IN PROPRIETARY DATA

Except as may be otherwise specified in this contract as technical data which are not subject to
this paragraph, FH agrees to and does hereby grant to the Government an irrevocable,
nonexclusive paid-up license and right to use by or for the Government, any proprietary data of
Fluor Hanford specifically used in the performance of this contract; provided, however, that to
the extent that any proprietary data when furnished or delivered are specifically identified by FH
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at the time or initial deliver to the Government or a representative of the Government, such data
shall not be used within or outside the Government, except as provided in the “Limited Rights
Legend” set forth below. All such proprietary data shall be marked with the following “Limited
Rights Legend.”

LIMITS RIGHTS LEGEND (APR 1984)

This technical data contains “ proprietary data’ furnished under Contract No. DE-ACO06-

96RL 13200, with the U.S. Department of Energy which may be duplicated and used by the
Government with the express limitations that the “proprietary data’ may not be disclosed outside
of the Government or be used for the purposes of manufacture without prior permission of the
following purposes:

(8 This“proprietary data’ may be disclosed to other contractors participating in the
Government’ s program of which this contract is a part for information or seen in connection with
the work performed under their contracts and under the restriction that the “ proprietary data” be
retained in confidence and not be further used or disclosed; or

(b) This*“proprietary data” may be used by the Government or others on its behalf for
emergency repair or overhaul work under the restriction that the “proprietary data’ be retained in
confidence and not be further used or disclosed.

In addition, this agreement shall be governed by 48 CFR 52.227-23, Rights in Proposa Data,
41 CFR 9-9.102.1, Authorization and Consent, 41 CFR 9-9.110 (a), Notice and Assistance and
41 CFR 9-9.110 (c), Reporting or Royalties, as required under Prime Contract

No. DE-AC06-96RL 13200.

6. Use of Site Software

DOE is entitled to issue the Site Software in whole or in part, solely for the performance of the
Services at the Site by FH or a successor contractor. FH, or a successor contractor, shall be
entitled to use the Site Software solely to perform the Services at the Site. Fluor Hanford and/or
FH are entitled to use internally only those portions of the Site Software required to integrate the
FD Software identified in Attachment A, solely in the conductance of their normal business
activities. Such use by Fluor Hanford and/or FH does not extend to the sale of said software nor
to utilization of said software to perform services for others in the manner of a service bureau.

7. Protection of Trade Secrets

FH and DOE will hold all Site Software in confidence and will restrict its internal disclosure to
only those FH/Subcontractors and DOE employees having a bona fide need for the Site Software
who have been advised of the confidentiality and use restrictions herein. Further, FH or DOE
will not disclose the Site Software, in whole or in part, to any third party. The foregoing
notwithstanding, DOE may disclose the Site Software to FH’ s successor contractors. Prior to
such disclosure, DOE will require such contractors to complete a declaration by which such
contractors agree not to disclose the Site Software or any of it to any third party, not to make any
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copies of the Site Software or any of it except as reasonably required to perform the Services at
the Site, and not to use the Site Software or any of it other than to perform the Services at the
Site.

8. Definition of Software

The terms Site Software and FD Software apply to both source and object code versions of the
computer programs and include all design, interface and program specifications, flow charts,
schematics, annotations and other information, documentation and manuals required to
understand, operate, maintain and/or modify the computer programs.

9. License

Fluor Hanford is providing the FD Software listed in Attachment A and incorporated, the whole
or part, into the Site Software in consideration of a paid-up annual license fee to include upgrade
costs and maintenance of [DELETE] [DELETE] for each individual software package as cited in
Attachment A with unlimited site concurrent users. During the time FH is performing the
Services, Fluor Hanford will provide, as part of the license fee, updates, upgrades and
enhancements made to FD Software, and prompt assistance to correct or work around any errors
in the FD Software listed in Attachment A. This license fee does not include installation or the
cost of implementing Site Specific Enhancements.

10. Term and Termination

The term of this Agreement begins on the date first above written and continues until terminated
by either party. The provisions of Paragraphs 6, 7, 11 and 12 will survive termination of this
Agreement.

11. Representations and Warranties

Fluor Hanford warrants that it has full power and authority to grant the rights granted by the
agreement and that to the best of its knowledge the software does not infringe or violate any
patent, copyright, trade secret, trademark or any other rights of athird party. Fluor Hanford
indemnifies FH and the Government for any liability including costs and expenses for
infringement or violation of such third party rights.

12. Genera

This Agreement represents the entire agreement between Fluor Hanford, FH and DOE regarding
the FD Software and the Site Software. Except for Attachment A, it will be changed only by
written agreement of Fluor Hanford, FH and DOE. If one party does not enforce a particular
provision of this Agreement at any particular time, that provision can still be enforced later. If
any provision of this Agreement is determined to be unenforceable, the rest of the provisions still
remain in effect. Headings have been used for convenience but they are not a part of this
Agreement. This Agreement will be construed and enforced in accordance with the laws of the
State of California.
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Fluor Hanford and FH confirm their agreement to the foregoing by having this Agreement signed
on their behalf in the space provided below.

FLUOR HANFORD, Inc. FLUOR HANFORD, Inc.
BY: signed by J. Brennan BY: signed by H. J. Hatch
NAME: Joseph L. Brennan NAME: Henry J. Hatch
TITLE: VicePresident TITLE: President
DATE: July 10, 1996 DATE: July 10, 1996
DEPARTMENT OF ENERGY
BY: signed by John D. Wagoner
NAME:
REDACT ALL OF
TITLE: ATTACHMENT A
HERETO
DATE:
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PART III — LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

SECTION J
APPENDIX M

WAGE DETERMINATIONS UNDER THE
SERVICE CONTRACT ACT

(The following wage determinations apply)

Wage Determination #

94-2570, Rev. 3
94-2569, Rev. 3

94-2569, Rev. 5
94-2570, Rev. 4

94-2569, Rev. 8
98-109, Rev. 0

94-2570, Rev. 6
98-0109, Rev. 1
94-2569, Rev.10
98-0109, Rev. 5

94-2569, Rev. 10
94-2570, Rev. 6

98-0109, Rev. 5

94-2569, Rev. 15
94-2570, Rev. 6

Application Period

8/6/96 to 8/6/97
8/6/96 to 8/6/97

8/6/97 to 8/6/98
8/6/97 to 8/6/98

8/6/98 to 8/6/99

Per Collective
Bargaining Agreements
8/6/98 to 8/6/00

Per Collective
Bargaining Agreements
8/6/99 to 8/6/00

Per Collective
Bargaining Agreements
8/6/00 to 8/6/01

8/6/00 to 8/6/01

Per Collective
Bargaining Agreements
8/6/01 to 8/6/02

8/6/01 to 8/6/02

Mod. # # of Pages

Original 22

MO074 11
MO074 22
MO074
MO074 14
MO39 17
MO39
MO089 14
MO08&9
MI101 13
MI101
MI101
M139 12
M139
MI139



Att. #

10

11

12

Wage Determination #

98-0109, Rev. 6

94-2569, Rev. 18
94-2570, Rev. 12

98-0109, Rev. 7

94-2569, Rev. 19
94-2570, Rev. 13

94-2569, Rev. 22
94-2570, Rev. 16

98-0109, Rev. 8

94-2569, Rev. 24
94-2570, Rev. 18

Fluor Hanford, Inc.
DE-AC06-96R1.13200

Modification M229

Application Period Mod. # # of Pages

Per Collective M168 26

Bargaining Agreements

8/6/02 to 8/6/03 M168

8/6/02 to 8/6/03 M168

Per Collective M190 23

Bargaining Agreements

8/6/03 to 8/6/04 M190

8/6/03 to 8/6/04 M190

8/6/04 to 8/6/05 M211 19

8/6/04 to 8/6/05 M211

Per Collective M229 20

Bargaining Agreements

8/6/05 to 8/6/06 M229

8/6/05 to 8/6/06 M229

(Note: Of the above wage determinations, the following were issued to FH subcontractors under
the Blanket Wage Determination Program with the identified application dates).

Wage Determination #

94-2569, Rev. 3
94-2569, Rev. 5
94-2569, Rev. 8

Application Date

2/28/96 to 2/28/97
2/28/97 to 2/28/98
2/28/98 to 2/28/99



Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

SECTION J
APPENDIX M

Attachment 1

Wage Deter mination #

Application Period

# of Pages (Including Cover Page)

94-2570, Rev. 3 8/6/96 to 8/6/97 22

(Pages issued in original contract)

Note: Electronic copy can be found at: http://www.hanford.gov/phmc/contract/phmc-toc.htm

JM-3


http://www.hanford.gov/phmc/contract/phmc-toc.htm

Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

SECTION J
APPENDIX M

Attachment 2

Wage Deter mination #

Application Period

# of Pages (Including Cover Page)

94-2569, Rev. 3 8/6/96 to 8/6/97 11

Note: Electronic copy can be found at:

http://www.hanford.gov/phmc/contract/mods/mQ074/index.html

JM-4


http://www.hanford.gov/phmc/contract/mods/m074/index.html

Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

SECTION J
APPENDIX M

Attachment 3

Wage Deter mination #

Application Period

# of Pages (I ncluding Cover Page)

94-2569, Rev. 5 8/6/97 to 8/6/98 22

94-2570, Rev. 4 8/6/97 to 8/6/98 Included above

Note: Electronic copy can be found at:

http://www.hanford.gov/phmc/contract/mods/m074/index.html
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Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

SECTION J
APPENDIX M

Attachment 4

Wage Deter mination #

Application Period

# of Pages (I ncluding Cover Page)

94-2569, Rev. 8 8/6/98 to 8/6/99 14

Note: Electronic copy can be found at:

http://www.hanford.gov/phmc/contract/mods/mQ074/index.html
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http://www.hanford.gov/phmc/contract/mods/m074/index.html

Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

SECTION J
APPENDIX M

Attachment 5

Wage Deter mination # Application Period # of Pages (I ncluding Cover Page)
98-0109, Rev. 00 Per Collective Bargaining 7

Agreements
94-2570, Rev. 6 8/6/98 to 8/6/99 10

(pages issued in Mod M039)

Note: Electronic copy can be found at:

http://www.hanford.gov/phmc/contract/mods/m039/index.html
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http://www.hanford.gov/phmc/contract/mods/m039/index.html

Fluor Hanford, Inc.
DE-AC06-96RL 13200
M odification M 126
December 21, 2000

SECTION J
APPENDIX M

Attachment 6

Wage Deter mination # Application Period # of Pages (I ncluding Cover Page)
98-0109, Rev. 1 Per Collective Bargaining 3

Agreements
94-2569, Rev. 10 8/6/98 to 8/6/00 11

(pages issued in Mod M089)

Note: Electronic copy can be found at:
http://www.hanford.gov/phmc/contract/mods/m089/m089. pdf

JM-8


http://www.hanford.gov/phmc/contract/mods/m089/m089.pdf

Wage Determination #

SECTION J
APPENDIX M

Attachment 7

Application Period

Page)

98-0109, Rev. 5

94-2569, Rev. 10
94-2570, Rev. 6

Per Collective Bargaining
Agreements

8/6/00 to 8/6/01
8/6/00 to 8/6/01

Note: Electronic copy can be found at:
http://www.hanford.gov/phmc/contract/mods/m101/m101.pdf

Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M126
December 21, 2000

# of Pages (Including Cover

12

(pages issued in Mod M101)



http://www.hanford.gov/phmc/contract/mods/m101/m101.pdf

Fluor Hanford, Inc.
DE-AC06-96R1.13200

Modification M149
SECTION J

APPENDIX M

Attachment 8
Wage Determination # Application Period # of Pages (Including Cover Page)
98-0109, Rev. 5 Per Collective Bargaining 12

Agreements

94-2569, Rev. 15 8/6/01 to 8/6/02
94-2570, Rev. 6 8/6/01 to 8/6/02

(pages issued in Mod M139)

Note: Electronic copy can be found at:
http://www.hanford.gov/phmc/contract/mods/m139/m139.pdf

J-M-10


http://www.hanford.gov/phmc/contract/mods/m139/m139.pdf

Fluor Hanford, Inc,
DE-AC06-96RL13200

Modification M190

SECTION J '

APPENDIX M

Attachment 9
Wage Determination # Application Period # of Pages (Including Cover Page)
98-0109, Rev. 6 Per Collective Bargaining | 26 |

Agreements S
94-2569, Rev, 18 8/6/02 to 8/6/03
94-2570, Rev. 12  8/6/02 to 8/6/03
| (pages issued in Mod M168)

Note: Electronic copv can be found at;

| http://www.hanford.gov/phmc/contract/mods/m168/m168.pdf

J-M-11



http://www.hanford.gov/phmc/contract/mods/m168/m168.pdf
http://www.hanford.gov/phmc/contract/mods/m168/m168.pdf

Fluor Hanford, Inc.
DE-AC06-96R1.13200

Modification M190
SECTION J

. APPENDIX M

© Aftachment 10
Wage Determination # Application Period # of Pages (Includihg Cover Page)
98-0109, Rev. 7 Per Collective Bargaining 26 |

Agreements
94-2569, Rev. 19 - 8/6/03 to 8/6/04
‘94~2570, Rev. 13 8/6/03 to 8/6/04
(pages issued in Mod M1 90)

Note: Electronic copy can be found at: |

http://www.hanford.gov/phmc/contract/mods/m190/m190.pdf

- I-M-12
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http://www.hanford.gov/phmc/contract/mods/m190/m190.pdf

Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M211

SECTION J

APPENDIX M

Attachment 11
Wage Determination # Application Period # of Pages (Including Cover Page)
94-2569, Rev. 22 8/6/04 to 8/6/05 19
94-2570, Rev. 16 8/6/04 to 8/6/05

(pages issued in Mod M211)

Note: Electronic copy can be found at:
http://www.hanford.gov/phmc/contract/mods/m211/m211.pdf

J-M-13


http://www.hanford.gov/phmc/contract/mods/m211/m211.pdf

Fluor Hanford, Inc.
DE-AC06-96R1.13200

Modification M229
SECTION J

APPENDIX M

Attachment 12
Wage Determination # Application Period # of Pages (Including Cover Page)
98-0109, Rev. 8 Per Collective Bargaining 20

Agreements

94-2569, Rev. 24 8/6/04 to 8/6/05
94-2570, Rev. 18 8/6/04 to 8/6/05

(pages issued in Mod M229)

Note: Electronic copy can be found at:
http://www.hanford.gov/phmc/contract/mods/m229/m229.pdf

J-M-14
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Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M211

PART 111 - LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

SECTIONJ
APPENDIX N
SPECIAL BANK ACCOUNT AGREEMENT FOR USE WITH
THE CHECKS - PAID METHOD OF LETTER OF CREDIT
FINANCING

OCTOBER 1, 2000, THROUGH SEPTEMBER 30, 2005
(consisting of ten pages including this cover page)

J-N-1



___ FLUOR HANFORD, INC.
CONTRACT NO. 402794-A-C3

SCHEDULE

This agreement is entered into this 1st day of October, 2000, between the UNITED STATES OF
ANERICA, represented by the Department of Energy (hereinafter referred to as DOE), FLUOR
HANFORD, ING, corporation/legal entity existing under the laws of the State of Washington
(hereinafter referred to as the Recipient); and U.S. Bank, a banking corporation under the [aws of |
the State of Washington located at Richland, Washington (hereinafter referred to as the Bank).

RECITALS

a. ~ By mutual agreement of the parties, this Special Bank Account Agreement supersedes and
replaces all Special Bank Account Agreements to which this Recipient, DOE, and the Bank
* have been parties. . '

b. On the effective date of August 6, 1996, DOE and the Recipient entéred into Contract(é) No.
DE-AC06-96RL13200, providing for an advance of funds by a letter of credit, A copy of such
advance provisions has been furpished to the Bank.

¢. DOE requires that amounts advanced to the Reciplent thereunder be deposited in a Special
Demand Deposit Account at a member bank covered by U.S. Department of Treasury
approved government deposit insurance organizations that are identified in 1 TFM 6-8000.
These special demand deposits must be kept separate from the Recipient's general or other
funds: and the parties are agreeable 1o so depositing said amounts with the Bank.

d. The "Special Demand Deposit Account’ shall be designated “FLUOR HANFORD, INC.,
PURCHASE DRAFT, SALARY AND CONTRACT ACCOUNTS." -

COVENANTS

In consideration of the foregoing, and for other good and valuable considerations, it is agreed
that:

1. The Government shall have a title to the credit balance in said accounts to secure the
repayment of all advance payments made to Reciplent and said title shall be superior to any
fien or claim of the Bank with respect to such accounts. o

2. TheBank shall be baund by the provisions of said contract(s) between DOEandthe -
Recipient relating to the deposit and withdrawal of funds In the above Special Demand
Deposit Account, which are hereby incorporated Into this Agreement by reference, but the
Bank shall not be responsible for the application of funds withdrawn from said accounts,
After receipt by the Bank of directions from DOE, the Bank shall act thereon and shall be
under no liability to any parly hereto for any action taken In accordance with the said written
directions. Any written directions received by the Bank from the Govemment upon DOE
stationery and purporting to be signed by, o signed at the written direction of, the
Govermment may, insofar as the right, duties, and liabiiities of the Bank are considered as
having been properly Issued and filed-with.the Bank by DOE.

-



3. The DOE, or its authorized representatives, shall have access to the books and records
maintained by the Bank with respect to such Special Demand Deposit Account at all
reasonable times and fof all reasonable purposes, inciuding, without limitation to, the
inspection or copying of such baoks and records and any or all memoranda, checks,
correspondance, or documents pertaining thereto. Such books and records shall be
preserved by the Bank for a period of six (6) years after the final payment under this

.Agreement. :

4. 1Inthe event of the service of any writ of attachment, levy of execution, or commencement of
garnishment proceedings with respect to the Special Demand Deposit Account, the Bank
shall promptly notify the Department of Energy at the Richland Operations Office, P.O. Box
550, Richland, Washington , 99352, )

5. DOE shall authorize funds that shall remain available to the extent that obligations have
been incurred in good faith there under by the recipient to the Bank for the benefit of the
special demand deposit account. The Bank agrees to honor upon presentation for payment
all payments issued by the Recipientand to restrict all withdrawals against the funds
authorized to an amount sufficient to maintain the average daily balance in the special
demand deposit account in a net positive and as close to zero as administratively possible.

The Bank agrees to service the account in this manner based on the requirements and
specifications contained in solicitation No.402794, dated May 1, 2000 in consideration of the
placement by DOE of a noh-interest-bearing time deposit with the Bank in an amount determined
by the quarterly analysis via the "Calculation of Time Account Balance Required”, as adjusted to
compensate for changes in volume of services, in the reserve requirement, in the cost of “fioat”
and in the TT&L rate. The Bank agrees that per-item costs, detailed in the form “Schedule of
Bank Processing Charges,” contained in the Bank’s aforesaid bid shall remain constant during
the term of this Agreement. The Recipient shall withdraw the amount of funds determined in the
quarterly "Calculation of Time Account Balance Required"; from the special demand deposit
‘account and use such funds to make a non-interest-bearing time deposit in a separate account in
the Bank. This account shall hereinafter be defined as the time deposit account. The funds in the
time deposit account shall remain on deposit and shall not be withdrawn or used for any purpose
without the authorization of DOE. The amount of the deposit may be adjusted upward or
downward, but only with the approval of DOE..

6. The Bank shall post collateral, acceptable under Treasury Department Circular No. 176,
with the Federal Reserve Bank in an amount equal to the net balances in all of the accounts
included in this Agreement (including the non-interest-bearing time deposlt account), less
the Department of Treasury - approved deposit insurance.

7. This Agreement, with all its provision and covenants, shall be in effect for a term of one
year, beginning on the first day of October, 2000 and extending through the thirtieth day of .
September, 2001, or through the option pericds should DOE exercise the options to extend
the agreement further in accordance with the provision of 7.a below. The exercise of any
or all of the option periods is the unilateral right of the DOE.

a. DOE may extend the term of this Agreement for three years, with three one year
options by written notice to the Recipient and the Bank provided that DOE shall give
the Recipient and Bank a preliminary written notice of its intent at least 90 days
before this Agreement expires. The preliminary notice does not commit DOE to an
extension.

b. Ifthe DOE exercises this optiénj the extended agreement shall be considered to
include this option provision. ' .



¢. The duration of the Agreement, including the exercise of any oplions under this
covenant, shall not extend past September 30, 2006,

8. DOE, the Recipient, or the Bank may terminate this Agreement at any time within the
agreement period upon submitting written notification to the other parties 90 (ninety) days
prior to the desired termination date. The specific provisicns for operating the account
during this 80 (ninety) day period are contained in covenant {12).

8. DOE or the Recipient may terminate this Agreement at any time upon 30 days' written
notice to the Bank if DOE or the Recipient, or bath parties, find that the Bank has failed to
substantially perform its obligations under this Agreement or that the Bank is performing its
obligations in @ manner which precludes administering the program in an effectiveand . |
efficient manner or that precludes the effective utilization of the Government's cash
resources.

10. Notwithstanding the provision of Covenants (8) and (9), in the event the contract
(referenced in Recital (b) between the DOE and the Recipient is not renewed or is
terminated, this Agreement between DOE, the Recipient and the Bank shall automatically
be terminated upon the delivery of written notice to the Bank.

41. In the event of termination, the Bank agrees to retain the Recipient's special demand
deposit account for an additional 80-day period to clear outstanding payment items. (For
compensation by non-interest-bearing time deposit only.) '

Within 7 days of the expiration of the Agreement term, an analysis of the special demand
deposit account shall be made by DOE to determine whether an insufficient or excessive
balance was maintained in the time deposit account to compensate the Bank for services
-rendered up to the expiration date. ) '

a. lf the analysis indicates that the Bank has been insufficiently compensated for services )
rendered up to the expiration of the Agreement, the Recipient shall—

1. Maintain on deposit, during this $0-day period, sufficient Federal funds to reimburse -
the Bank for prior cumulative loss of earnings, and

2. Maintain on deposit in the time déposit account sufficient Federal funds to
compensate the Bank for services rendered.

b. f the analysis indicates that the Bank has been overcompensated for services renderéd
up to the expiration of the Agreement, DOE shall close out the time deposit account and
secure from the Bank a payment in an amount equal to the cumulative excess
compensation less compensation for estimated services to be rendered during the 80-_

day period. -

¢. If cumulative excess compensation is not sufficient to compensate the Bank for services
rendered during the 90-day period, adjustments shall be made to the time deposit
account to compensate the Bank for the difference between the cost of services
rendered during the 90-day period and the cumulative excess compensation.

This Agreement shall cantinue in effect for the 90-day additional period, with exception of the
following:

1. Term Agreement (Covenant 7) '

2. Termination of Agreerr{ent {Covenants 8 and 9)



All terms and conditions of the aforesaid bid submitted by the Bank that are not inconsistent with
this 90-day additional term shall remain in effect for this period.

12.  Any direction received by the Bank from DOE which alters any portion of the terms and
conditions of this agreement, including the amount of the time deposit agreed to herein,
shall not be valid unless signed by the Contracting Officer.

13. Contract Contents: In addition to this Schedule, the contract consists of:

-Schedule of Bank Processing Charges

-Calculation of Time Account Balance

-Requirement Summary, dated May 1, 2000. , .
-General Representations and Certifications: The representations and certifications
dated June 16, 2000, as signed and submitted by the Bank in response to the RFP
which resulted in the award of this contract are hereby incorporated by reference.

14. Reserved

15. Contract Modifications: This Contract contains the entire understanding between the
parties, and there are no understandings or representations not set forth or incorporated by
reference herein. No communication, written or oral, by other than a Fluor Contract
Representative or DOE Contracting Officer shali be effective to modify or otherwise affect
the provisions of the contract. ‘
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IN WITNESS WHEREOF the paﬁie-s'ﬁ'éfétb have caused this agreement which consists of 27
pages including the documents incarporated by reference in covenant 13 to be executed as of the
day and year first above written. _

"7/ b4 f/ﬁma T By _GF Champlain
Date Signed ~ " Tfyped Name of Contracting Ofl icer)

(Signature of Contracting Officer)

WITNESS
i Fluor Hanlord, Ing¢.
(Typed Name of Witness) {Typed Name of Recipient)
' '. . - By/? E.W.Pepn
(Signature of Witness) {Name of Recipient’s Representative}
NOTE: In the case of & corporatian, %“ ﬂ{/@&w
Awitness Is not required. Type or ;
Print names under ali signatures _I' C?j/ature of/Refipient's Reprasentative)
. jce President
(Titie) ,
. P, 0. Box 1000, Richland, WA 93352
(Address)
| 9/.2/ / 2,
{Date Signed)
{Name of Witness) . .\ - (Name of Bank)
L US BANK
(Na "nl‘Ban?’/
(Signature of Witnass) ro = {S @ re of Bank Representative)

Note: Inthe case of a corporaﬁoﬁ ' " Vice Fresident, Relatfonship Manager
" Awitness Is notrequired. Typeor ~:il
Print namas under all signatures. o

(Tite) W. 428 Riverside Avenu=s
. Spokane, WA 93702
{Address) 1 —

D g ab,/am

{Date Signed)
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NOTE

Bank, if a corporation, shall cause the followlng Certificate to be executed under its carporate
seal, provided that the same officer shall not execute bath the Agreement and the Certificate.

CERTIFICATE
1, M. _Theresa Parry , certify that | am the Relationship Assisotfthe corporazib'n
named as Bank harein, that_Gail Helnselman , who signed this Agreement on
behalf of the Bank, was then of said corporation; and that sald

_VYice President =
Agreement was duly signed for and in behalf of sald corporation by authority of its governing body
and is within the scape of its corporate powers.

MWM

(Corporate Seal) (Signature) d ‘
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FLUOR HANFORD, INC,
CONTRACT NO. 402794-A-C3

MODIFICATION NO. 1
SCHEDULE

RECITALS

This is a modification to Contract 402794-A-C3, between the contracting parties between the UNITED STATES
OF AMERICA, represented by the Department of Energy (hereinafter refarred to 2s DOE}; FLUOR
HANFORD, INC, corporation/legal entity existing under the laws of the State of Weashington (hereinafter
referred to as the Recipient); and U.S. Bank, a banking corporation under the laws of the State of
Washington located at Richland, Washington (hereinafter referred to as the Bank).

Il

1.
By:

Title;

Date:

{#99)

There is now in full force and effect between the parties a contract {Contract 402794-A-C3), entered into
on Septernber 21, 2000,

The fmriies to this contract desire to modify said contract by extending the contract complation date.
COVENANTS -
l. COVENANTS, Section 7. shall be deleted and the following substituted therfor:

"This Agreement, with all its provision and covenants, shall be in effeet for aterm of two years,
beginning on the first day of Octaber, 2000 and extending through the thirtieth day of September,
2002, or through the option periods should DOE exercise the options to extend the agreement
further in accordance with the provision of (7)(a} below, The exercise of any or all of the option
perlods is the unilateral right of the DOE.

2, It is understood and agreed that alf other terms and conditions of Contract 402794-A-C3 shall
remain unchanged. '
SIGNATURES

Reviewsd

| Y | i
ﬂW 40. '3?&-\-4[-( A?Fm::d By: Qm MM

\;:Lt, Ptr;.‘tr.a..? LEGAL  Title: 'Lf/r‘('__(_, #W

[==2;

Cotetun 5 ot |

Avpnt '131. 2ce)

. By: @/ﬂfw £. 7'-/463411'—

Title:  pmancy L pScrsssi

Date: OETeRER 2.9 ooy



- FLUOR HANFORD, INC.
CONTRACT NO. 402794-A-C3

MODIFICATION 2
SCHEDULE

RECITALS

This is a modification to Contract 402794-A-C3, between the UNITED STATES OF AMERICA,
represented by the Department of Energy (hereinafter referred to as DOE); FLUOR HANFORD, INC,
corporation/legal entity existing under the laws of the State of Washington (hereinafter referred to as the
Recipient); and U. 8. Bank, & banking corporation under the laws of the State of Washington located in
Richland, Washington (hereinafter referred to as the Bank).

II.

I

Title:

Date:

There is now in full force and effect betiveen the parties a contract (Contract 402794-A-C3)
entered into on September 21, 2000.

DOE hereby exercises its option and extends the term of this agreement by one year, from October
1, 2002 to September 30, 2003.

COVENANTS
1. COVENANTS, Section 7 is deleted and replace with the following:

This Agreement, with all its provisions and covenants, shall be in effect for a term of three
years, beginning on the first day of October, 2000 and extending through the thirtieth day of
September, 2003, or through the option periods should DOE exercise the options to extend the
agreement further in accordance with the provision of 7.a. below. The exercise of any or all
of the option periods is the unilateral right of the DOE.

2. Itis understood and agreed that all other terms and conditions of Contract 402794-A-C3 shall
remain unchanged.

SIGNATURE

@/ﬂfu £ #od}lq*
Alan E. Hopko

Contracting Officer

September 20, 2002
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FLUOR HANFORD, INC.
CONTRACT NO. 402794-A-C3

MODIFICATION 3

SCHEDULE

RECITALS

This is a modification to Contract 402794-A-C3, between the UNTTED STATES OF AMERICA,
represented by the Depariment of Energy (hereinafter referred to as DOE); FLUOR HANFORD, INC,
corporation/legal entity existing under the laws of the State of Washington (hereinafter referred to as the
Recipient); and U. S. Bank, a banking corporation under the laws of the State of Washington located in
Richland, Washington (hereinafter referred to as the Bank).

m

By:

Title:

Date:

There is now in full force and effect between the parties a contract (Contract 402794-A-C3)
entered into on September 21, 2000.

The parties of this contract desire to modify said contract by extending the contract completion
date. .

COVENANTS
i. COVENANTS, Section 7 shall be deleted and the following substituted therefor:

"This Agreement, with all its provisions and covenants, shall be in effect for a term of three

. Years, beginming on the first day of October, 2000 and extending through the thirtieth day of
September, 2004, or through the option periods should DOE exercise the options to extend the
agreement further in accordance with the provision of 7.a. below. The exercise of ary or all
of the option periods is the unilateral right of the DOE.

2. Hisunderstood and agieed that all other terms and conditions of Contract 402794-A-C3. shall
Temain wnchanged. . .

SIGNA

"Keith A. Klein,
Manager

08/29,/03
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Fluor Hanford, Inc.
DE-AC06-96RI1.13200
Modification M211

FLUOR HANFORD, INC.
CONTRACT NO. 402794-A-C3

MODIFICATION 4

SCHEDULE

RECITALS

This is a modification to Contract 402794-A-C3, between the UNITED STATES OF AMERICA, represented by the
Department of Energy (hereinafter referred to as DOE); FLUOR HANFORD, INC, corporation/legal entity existing under the
laws of the State of Washington (hereinafter referred to as the Recipient); and U. S. Bank, a banking corporation under the laws
of the State of Washington located in Richland, Washington (hereinafter referred to as the Bank).

II.

III

By:

Title:

Date:

There is now in full force and effect between the parties a contract (Contract 402794-A-C3) entered into on September
21, 2000.

-The parties of this contract desire to modify said contract by extending the contract completion date.

COVENANTS

1. COVENANTS, Section 7 shall be deleted and the following substituted therefor:
"This Agreement, with all its provisions and covenants, shall be in effect for a term of three years, beginning on
the first day of October, 2000 and extending through the thirtieth day of September, 20035, or through the option
periods should DOE exercise the options to extend the agreement further in accordance with the provision of 7.a.

below, The exercise of any or all of the option periods is the unilateral right of the DOE.

2. Itis understood and agreed that all other terms and conditions of Contract 402794-A-C3 shall remain unchanged.

SIGNATURE

=

Manager

¥ (%/oy
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